
QUEEN KAAHUMANU HIGHWAY, WIDENING, PHASE II 
KEALAKEHE PARKWAY TO KEAHOLE AIRPORT ACCESS ROAD 

PROJECT NO. NH-019-1(38)R 

CLOSEOUT MEMO 
MEMORANDUM OF AGREEMENT 

STIPULATION 12 

Stipulation 12 – Ahupua’a Signs of the MOA executed on March 17, 2015 reads: 
AHUPUA'A SIGNS. The HDOT shall install ahupua'a markers within the project limits 
following the guidelines of the HDOT's Ahupua'a Marker Program. The markers (ahu or sign on 
posts) shall be designed and installed in consultation with community groups and NHOs as 
prescribed by the Ahupua'a Marker Program. A notice of the proposed installation shall be 
published in the West Hawai'i Today newspaper. The markers shall be installed as part of the 
highway widening project. 

Actions Taken to Complete Stipulation 12 – Ahupua'a Signs 
To use quick links to referenced documents, click on the blue number in the bracket, [00].  
To return to this page, use [Command]+[Home]. 

The State of Hawaii Department of Transportation (HDOT) was in the process of finalizing the 
Statewide Ahupuaʻa Program during this project.  The 2019 Draft Ahupuaʻa Program [10] was 
used as a guide in discussions with Consulting Parties for the development and location of 
ahupuaʻa signs within the project limits. 

HDOT held three meetings with Consulting Parties to discuss the ahupuaʻa signs on 04/07/17 
[01], 05/23/17 [02] and 12/17/17 [04].  Through those discussions, Consulting Parties respected 
the need to comply with the HDOT Ahupuaʻa Program and understood that the signs and their 
locations would need to comply with the Manual of Uniform Traffic Control (MUTCD) for 
safety reasons. 

Once the sign design requirements were agreed upon, then HDOT consulted with the 
archaeological firm, Cultural Surveys Hawaiʻi, to confirm the location of the ahupuaʻa 
boundaries [05].  The locations of the boundaries were published in the West Hawaiʻi Today 
newspaper on 01/29/18 for community review and comment [06].  No comments were received. 

The ahupuaʻa signs were installed as a part of the construction project and Consulting Parties 
were notified of completion during a meeting held on 06/26/19 [07].  On 10/25/19, the 
Consulting Parties requested that the ahupuaʻa name at “Honokōhau 1” and “Honokohau 2” be 
changed to “Honokōhau Nui” and “Honokōhau Iki” respectively [08].  The signs were replaced 
on 05/12/20, concluding Stipulation 12. 
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Project: Queen Kaʻahumanu Highway Widening, Phase 2 Project 
 National Historic Preservation Act Section 106 Consultation Meeting 
Date/Time: Friday, April 7, 2017, 9:00 am – 3:00 pm 
Location: Natural Energy Laboratory of Hawaii Authority (NELHA) 

Hale Iako Building, Room 119,  
73-987 Makako Bay Drive, Kailua-Kona, Hawaii  96740 

Attendees: See Attached Sign-In List 
Hawaii Department of Transportation (HDOT) Makani Hou O Kaloko-Honokohau 
Scot Urada Fred Cachola  
Sterling Chow    (Also representing Royal Order of Kamehameha) 
Natasha Soriano  Isaac "Paka" Harp 
  
Federal Highway Administration (FHWA) Kona Hawaiian Civic Club 
Richelle Takara Cynthia Nazara 
Lisa Powell  
Meesa Otani Office of Hawaiian Affairs (OHA) 
 Shane Nelsen 
R. M. Towill Corp. (RMTC) Lauren Morawski 
Jason Tateishi  
Laura Mau National Park Service (NPS) 
Michelle Wong Jeff Zimpfer 
 Rick Gmirkin 
Facilitators  
Dawn Chang (Kuiwalu)  
Herb Lee (Malama Waiwai)  
  

 
A. Welcome and Statement of the Purpose of the Meeting (facilitated by Herb Lee) 

1. Memorandum of Agreement Annual Report dated Feb. 24, 2017 (Distributed on Feb. 24, 2017 and 
Apr. 4, 2017). 

2. Construction Updates. 
3. Stipulation 17 of the MOA – Consultation on Post Review Discoveries Related to recent breaches 

at the Mamalahoa and Road to the Sea Trails.  

2024 North King Street 
Suite 200 

Honolulu, Hawaii  96819-3494 
Telephone 808 842 1133 

Fax 808 842 1937 
eMail   rmtowill@rmtowill.com 

Planning 
Engineering 

Environmental Services 
Photogrammetry 

Surveying 
Project and Construction Management 
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B. Opening Pule – Cynthia Nazara (NHO) 

C. Introductions and meeting protocols (facilitated by Herb) 
It was announced that the meeting would be recorded for note taking purposes and shared with the 
meeting attendees along with the notes.  Fred Cachola requested the meeting notes be drafted 
similarly to those prepared by Brian Takeda. 

D. Welcoming Remarks (Scot Urada, HDOT Highways Administrator) 
Scot Urada thanked everyone for attending the meeting, and for everyone’s continued participation in 
the project.  He acknowledged the oversight and mistakes that occurred on the project last year and 
explained that the HDOT takes responsibility for what happened.  The primary purpose of the meeting 
is to consult with the NHOs on their thoughts and suggestions for: 1) Mitigation related to the damage 
to the trails, 2) How best to overcome what has happened and move forward; and 3) Other information 
pertaining to the construction status.  The Annual Report will also be covered.  

E. Remarks by FHWA (Richelle Takara, Assistant Hawaii Division Administrator) 
Richelle Takara expressed FHWA’s interest in what the NHOs have to say regarding the breaches and 
would like to see the project succeed. 

F. Discussion of the MOA Annual Report (facilitated by Dawn Chang) 
1. Each NHO provided a brief background on themselves and their interest in the Project:  

a. Fred explained that NHOs understand the need for growth and development as well as to 
protect the sites and practices that are important to Native Hawaiians. He hopes there is an 
understanding with the HDOT that Hawaiians will always be here and hold a significant 
importance and meaning to cultural sites and practices.  Fred is from Kohala, but has an 
interest in the project from a preservation point of view of the Native Hawaiian culture and 
beliefs as very important in his life.  

b. Paka Harp explained that while he focused on marine resources earlier in his life, he has 
become involved with the Hawaii Patriotic League.  His ohana has ancestral ties to Honokohau 
and his ohana is buried within the NPS. 

c. Cynthia Nazara explained that she has a personal connection with the project and would like 
things done in the right way. She explained that there is no transparency in communication 
between groups in the project and would like to see that changed.  

d. While Shane Nelsen from OHA also wanted to make sure all interested parties of the project 
understand each other he also has cultural and ancestral ties to the Kona (Napoopoo) district. 

e. Jeff Zimpfer stated that NPS is a signatory for the project.  
f. Rick Gmirkin stated that NPS was participating in the meeting to provide technical expertise on 

the trails. Lauren Morawski mentioned the involvement of OHA from the beginning of the 
project. 
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2. NHO General comments about the MOA Annual Report 
a. Dawn iterated that this meeting is not open to the public and only parties named in the MOA 

were invited. At this point, she asked if there were any questions regarding the MOA annual 
report. 

b. Fred stated his disappointment in the 10-month gap in 2015 where no annual report was 
released and nothing seemed to be done regarding the MOA stipulations. He noted that the 
2016 annual report dated February 24, 2017 did not highlight tasks completed in 2015 and 
requested two separate documents for 2015 and 2016. He believes that if there was careful 
monitoring and reporting of construction activities including the completion of the MOA 
stipulations, that the site breaches would have been avoided. He added that there wouldn’t 
have been any consequences if the MOA was followed. 

c. Sterling explained that in 2015, HDOT was focused on hiring cultural monitors and planning for 
the construction, such as lighting, drainage and landscaping stipulations. The coordination of 
the relationship building workshop and ahupua`a signage is currently being worked on. 

d. Fred added that on Page 2, Stipulation 5B, line 2 that HDOT and the University of Hawaii at 
Hilo (UHH) have entered an agreement that the NHOs have not reviewed and was not 
provided. He requested to review this agreement. He further explained that he and Paka were 
shocked and surprised to receive a phone call from Peter Mills at UHH thanking them for their 
assistance in creating the programs stated in the stipulation as they had no knowledge of any 
agreement.   

e. Natasha confirmed that no money has been transferred from HDOT to UHH since the 
finalization of the 2016 annual report. Arrangements are currently being worked on. A status 
report will be drafted for review by the NHOs. 

f. Fred mentioned that an Archaeological Monitoring Plan (AMP) should have been implemented 
prior to the start of construction.  He believes that if the AMP was implemented and reported as 
such, the breaches may not have occurred.  He mentioned not getting any of the AMP reports. 
Jason confirmed that as he receives the archaeological monitoring reports, he distributes them 
via email to the designated points of contact (POC) for the consulted parties. Paka did not 
receive the report that was sent to Makani Hou.  Paka suggested that future documents also 
be sent to an alternate representative of the group in case the primary POC is unavailable to 
receive updates.  Dawn asked that the consulted parties provide an alternate email address, if 
available. 

g. Dawn clarified that Stipulation 4 requires an SHPD-approved data recovery end of fieldwork 
report be submitted to parties of the MOA and consulted NHOs.  HDOT confirmed that 
Stipulation 1 requires sending of the archaeological and cultural monitoring reports. 

h. Paka was concerned about the results of the data recovery efforts from the damaged sites. He 
requested to see the reports once finalized. He would like to be able to update members of the 
community, using a website, when asked about progress status. 

i. Stipulations 1, 4, and 19 pertain to archaeological reporting. Stipulation 4 requires that a data 
recovery end of fieldwork report be distributed to parties of the MOA and NHOs who 
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participated in the consultation process.  Stipulations 1 and 19 also pertain to the monitoring 
and reporting. Jason confirmed that the data recovery field work is complete and the 
acceptance letter was sent to the MOA contact list. He was not sure if the actual end of 
fieldwork report was sent but will check if it was.   He will confirm who received the data 
recovery end of fieldwork report and, if needed, he will re-distribute to the appropriate 
parties.  The data recovery report will be distributed once it is complete. 

j. Lauren asked in regards to Stipulation 5b whether the funds will be extended beyond the five-
year period since no UHH programs have been funded in the past two years. HDOT replied 
that it would. 

3. NHO Specific Comments on each stipulation 
a. Stipulation 1 related to On Site Point of Contact (POC). Fred requested that HDOT update the 

POC list. 
b. Stipulation 2 related to Area of Potential Effect (APE). The NHOs requested a copy of the 

Supplemental Archaeological Inventory Survey (SAIS) for review. OHA was unaware of the 
SAIS and would have recommended a follow-up consultation with the NHOs. NHOs requested 
confirmation that the side roads were incorporated into the expanded APE and a walkthrough 
with Cultural Surveys of Hawaii (CSH). Historical sites that are significant to Native Hawaiians 
should be included in the SAIS not what is important to others. 

c. Stipulation 3 related to Professional Standards.  NHOs disagreed with the “no further action 
required” determination As an example, they had concerns about the ability of the 
archaeological firm to properly identify all the historic properties based upon the previous AIS.  

d. Stipulation 4 related to Archaeological documentation.   NHOs requested to review the 
mitigation plan and questioned if the trails were part of the original AIS. Paka asked for an 
update on the status of the Burial Treatment Plan.  Hawaii District has been asking Burial 
Council but have not received a response. Paka offered to help on his end to complete the 
Burial Treatment Amendment. 

e. Stipulation 5A – Fred asked how would NHOs know if plans are done and available? 
f. Stipulation 5B related to Native Hawaiian Cultural Outreach and Education.  NHOs asked 

about the status of the contract with University of Hawaii at Hilo (UHH) because they 
suggested that The Kohala Center (TKC) may be more appropriate to do some of the work 
since they are from district and may be able to do it more cost effectively.  FHWA expressed 
possible procurement restrictions and asked if TKC could be a subcontractor to UHH who is 
another government entity.  However, the NHO felt that it would be appropriate to have UHH 
pursue the scholarship portion of this stipulation. Fred said that he would follow up with TKC 
and UHH on this matter.   

g. Stipulation 6 related to Cultural Monitors.  Cynthia suggested doing cultural sensitivity training 
for all employees on the project. NHOs asked how cultural monitoring has been expanded 
since the breaches.  Sterling said that as added measures, a monitor is present for activities 
within 100 feet from a site. 

h. Stipulation 7 related to Street Lighting. NPS agreed with the lighting plans. 
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i. Stipulation 8 related to Noise Study.   NHOs explained why they were asking for additional 
noise studies because some of their cultural ceremonies require silence.  They further 
suggested doing the additional noise study after the project is completed.  

j. Stipulation 9 related to Highway drainage.  NPS was satisfied with the drainage plans. Fred 
and Paka suggested installing additional dry wells north and south of the project to ensure 
pollution doesn’t enter the ocean because of the important marine resources.  Paka suggested 
frequency of the reports should be increased maybe for the first 5 years.   

k. Stipulation 10A related to Pedestrian Crossings.  The question of a pedestrian refuge area in 
the median was raised and HDOT was not sure if a median refuge area was designed into the 
plans since the median was narrowed.  

l. Stipulation 10B related to Pedestrian Crossings and Underpass Feasibility Study. The NHOs 
would like to work with HDOT to provide safe crossings for use of historic trails that intersect 
the highway. Ala Kahakai raised the importance of safe pedestrian crossings to connect the 
mauka-makai trail, including the use of existing culverts.  Solutions such as creating an 
overpass or underpass so future generations can walk in the footsteps of their ancestors will 
allow for cultural preservation of the trails.  NHOs raised the issue that for overpass structures, 
the State has responsibility.  The MOA states a third party is to maintain the underpass and the 
NHO questioned this requirement. NHO felt that the study should not only look at an 
underpass structure, but an overpass structure as well. 

m. Stipulation 11 related to Interpretive Signs.  NPS is working with HDOT on the interpretive 
signs. The interpretive signs have not been fully vetted but may present the opportunity to tell 
the history of the trails. NPS holding an internal meeting next week for these signs. The NHOs 
request to be consulted during this process for both the interpretive and ahupuaʻa signs. The 
NHOs suggested the website would be a good way to let the other NHOs know of the progress 
of this stipulation.   

n. Stipulation 12 related to Ahupua’a Signs. The ahupua`a signs will need to abide by HDOT and 
county standards. The State clarified that for signs inside the highway right of way, it needs to 
comply with traffic control standards (MUTCD), which is different from signs outside the right-
of-way (as in the NPS area).  When the ahupua`a program report is finalized, it will be sent to 
the NHOs. There are local communities that are currently being consulted on not only content 
of the signs but also the proper placement of the ahupua`a signs. The work currently being 
done with NHOs on the terrain model relating to apupua’a boundries will help this effort.   

o. Stipulation 13 related to Highway Landscaping. The NHOs have been impressed with the 
landscaping plan and would like to see the landscaping plan applied to the rest of the project 
beyond the NPS boundaries and not just at the intersections. They also suggested planting 
Loulu Palm at trail crossings (where trails were bisected) as a visible way of identifying the 
trails. Paka also suggested other plantings to mark the boundaries of the ahupua`a. 

p. Stipulation 14 related to Relationship Building Workshop.  Dawn asked if the NHOs could hold 
their discussion on this stipulation because it will be the subject of further consultation.  NHOs 
suggested a series of meetings that will make up the relationship building workshop. The 
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NHOs should send comments and suggestions to HDOT about what they want to see in the 
workshop. 

q. Stipulation 15 related to the Terrain Model. Fred explained that the terrain model is a way of 
preserving the landscape of the area and the legacy of the culture. NHOs also suggested 
finding a higher trafficked location such as the airport or Palama Nui Campus instead of at the 
NPS Visitor Center to display the terrain model. Paka suggested focusing on the digital model 
first rather than the physical model, then possibly more than one physical model could be 
made from the same mold.  Laura confirmed that the digital model was sent out to the NHOs 
for their review. 

r. Stipulation 16 related to Archaeological Materials and Records.  NHOs requested the location 
of historical artifacts that were uncovered, the entity that is curating them, and the possibility of 
viewing the artifacts. OHA would also like to know if HDOT will take possession of the artifacts 
once the project is completed. Sterling explained that the artifacts are currently being curated 
by CSH on the Big Island. HDOT doesn’t have the capacity to curate the artifacts and the plan 
is to have CSH continue to curate them. NPS suggested housing the artifacts with the physical 
terrain model. 

s. Stipulation 17 related to Post-Review Discoveries, specifically the recent breaches of the two 
trails.  Dawn asked if the NHOs could hold comment on this discussion until we have 
completed all the stipulations to permit more dedicated time to discuss the breaches, 
identification of the historic properties, adverse effect and mitigation.  All agreed. 

t. Stipulation 18 related to Dispute Resolution.  Fred felt frustrated that he has not received a 
response to his October 6, 2016 email sent to HDOT and FHWA. He has consulted with the 
Native Hawaiian Legal Corporation and feels the NHOs are not being consulted to address the 
issues at hand and has considered filing a dispute resolution. OHA requested a copy of the 
report explaining the breaches and would like to see quarterly progress reporting. Paka 
suggested giving HDOT 30 days to response to Fred’s email. HDOT has agreed to be timelier 
in their responses and information dissemination. 

u. Stipulation 21 related to Amendments to the MOA.  Paka felt that the MOA should be amended 
and the NHOs want to be consulted on any amendments. 

G. Construction Updates   
1. Sterling provided a brief overview of the construction updates.  Maps highlighting the breached 

sites were also presented (see attached).  He stated that none of the areas near the airport have 
been disturbed.  Paving has occurred at the Hulikoa Intersection and the contractor plans to pave 
towards the airport.  

2. Rick asked if the fencing has been installed at the Mamalahoa Trail. Sterling responded that 
fencing has been installed. 

3. Paka asked if the retaining walls will still be built where the encroached sites are located. Sterling 
confirmed that there will be no retaining walls in these areas. 
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H. Stipulation 17 Related to Post-Review Discoveries (specifically the site breaches to the historic 
trails) 
1. The NHOs questioned what the protocol for notification is and why there wasn’t any notification 

made 72 hours after the breaches occurred.  Initially, HDOT did not consider the breaches to be an 
adverse effect. However, after the detailed investigation was completed, evidence indicated an 
adverse effect to the historic sites (layout of retaining wall footprint did not logically match with 
previously graded limits). It was then discovered that the protective fencing was installed in the 
wrong location due to many different reasons including two different coordinate systems that were 
used. The discovery of the breaches was a realization of failure on all levels and among different 
parties.  

2. HDOT shared that the action plan is an internal document between HDOT and the contractors as 
mitigation measure to ensure that this would not happen in the future.  An action plan was 
developed and distributed on April 4, 2017 and is an agreement between the HDOT and the 
contractor to prevent any future incidents. This action plan is intended to help to prevent mistakes 
like this from happening on this project and may possibly be used for future highway projects. The 
action plan dictates procedures for future construction projects to enhance the communication 
between the contractor and the archaeologists and increase monitoring requirements.  

3. The NHOs feel the breaches was a conspiracy and felt it was HDOT’s opinion that asking for 
forgiveness after the work was done was easier than asking for permission. 

4. Fred asked how the breaches were discovered. Sterling stated that Jason discovered a 
discrepancy when reviewing the construction layout of the walls. It was not until the detailed 
investigation that the fences were determined to be in the wrong location. Further inspection of the 
sites was completed to make sure no other sites were disturbed. Paka asked why the barrier 
locations were checked after grading occurred. Fred asked how the breaches occurred when the 
monitoring plan required protective barriers at the sites. Jason clarified that the fence was installed, 
just not in the right place. 

5. Fred felt that HDOT was trivializing their accountability on the project. Sterling responded that 
HDOT will be responsible and will move forward towards mitigation. Fred asked how one would 
mitigate for spiritual hurt. 

6. Shane inquired if both archaeological and cultural monitors were present during grading work near 
the breached areas.  Jason responded that cultural and archaeological monitors were present, as 
well as contractor and RMTC personnel. Shane commented on how the group could work together 
make the mitigation plan work. Scot responded that the action plan would help to make sure all 
parties would be on the same page and prevent future incidences. 

7. The NHOs asked FHWA what they thought of as potential mitigation. From FHWA’s perspective, 
they were there to listen to NHOs suggestions not to offer potential mitigation suggestions. By 
listening to the NHOs perspective of the spiritual connection to their ancestors through the 
historical sites, it would be difficult for FHWA to offer mitigation suggestions since they would be 
missing that ancestral connection. 
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8. As additional mitigation, HDOT installed barriers that are more visible and implemented weekly 
checks to ensure that they remain intact.  Furthermore, an archaeological monitor will be present 
when within 100 ft. of a site and there will be a clear chain of command. 

9. Paka suggested as a show of good faith towards mitigation, HDOT will explore the possibility to put 
the physical terrain model in a central, high-trafficked location like the Kona Airport. Fred 
suggested using funds to assist Heritage Partnerships Program (HPP) to build a new structure at 
the Hawaii Visitor Center to accommodate the physical terrain model and artifacts. HDOT 
expressed some concern about accessibility of the physical terrain model to the non-flying public if 
it is located in the airport terminal.  

10. As potential mitigation for the breaches to the trails, Fred suggested that HDOT consider a “like-
like” mitigation for length of adverse impact to the trails, preserve and restore the same amount of 
trails at the other end of the trail system. Additionally, a scenic point area could be made where 
interpretive signs could be displayed to educate and inform the public about the trails.  Part of the 
trail by Kealakehe High School could also be incorporated into the proposed park plans. 

11. Given that the scheduled meeting time was close upon us, Dawn asked the NHOs if they would 
like to continue this consultation process on mitigation.  All agreed that consultation needs to 
continue to discuss in greater detail the breaches and appropriate mitigation. 

I. Next Steps 
1. HDOT committed to preparing and distributing the meeting notes within two weeks. 
2. HDOT will coordinate a site visit with the NHOs on the expanded APE, specifically the area of the 

breaches. 
3. HDOT will coordinate a follow up consultation with the NHOs to discuss mitigation of the adverse 

effects to the historic properties. 

J. Closing – Hawaii Aloha led by Fred. 
 

Items requested by CPs for HDOT consideration:  
1. Draft separate annual report for fiscal year 2015 per the MOA requirements. 
2. Provide copy of the agreement and send status report sent to NHOs for Stipulation 5B regarding 

Native Hawaiian Outreach and Education with the UHH. 
3. Update POC list to provide a primary and secondary POC for each organization, and redistribute 

new POC list to all parties. 
4. Send Data Recovery Report to all MOA parties, once finalized. 
5. Research the possibility of creating a website to distribute information in a timely manner. 
6. Coordinate a time for the NHOs to do a follow-up site visit. 
7. Consult with the NHOs regarding the expanded APE and SAIS.  Provide SAIS for review. 
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8. Conduct additional noise studies. 
9. Consider feasibility of installing dry wells along the coastline. 
10. Consider feasibility of safe highway crossings such as overpasses or underpasses. 
11. Distribute ahupuaʻa program report to the NHOs, once finalized. 
12. Consider using native Hawaiian plants as markers for historic trails and ahupuaʻa boundaries. 
13. Update NHOs on the curation of artifacts by CSH. 
14. Respond to Fred’s email in 30 days. 
15. Consider quarterly reporting instead of annual reporting. 
16. Install barriers that are more visible and conduct weekly checks.  Provide archaeological monitor 

on-site when construction will occur within 100 ft. of a site. 
17. Research the feasibility of building a new structure at the NPS Visitor Center to accommodate the 

physical terrain model and artifacts. 

 

Attachments: 
1. Attendance Log 
2. Agenda 
3. Construction Updates 
4. Figure 1: Queen Ka‘ahumanu Highway Widening, Ph. 2 project Location and Disturbance 

Locations (SIHP #s 50-10-27-00002, Mamalahoa Trail; 10714 (Features A and C), Road to the 
Sea; -28783 (Features A-F), Agricultural Complex; -19947, (Features A, B, & C), Stacked Rocks; 
and -28811, Pahoehoe Excavation; 

5. Figure 2: SIHP #50-10-27-00002, Mamalahoa Trail, Site Locations 
6. Figure 3: SIHP #50-10-27-00002, Mamalahoa Trail, Approximate Disturbance Locations 
7. Figure 4: SIHP #50-10-27-10714, Features A & C, Road to the Sea Trail System, and Feature A & 

C, Approximate Disturbance Locations 
8. Figure 5: SIHP #50-10-27-28783, Features A – F, Agricultural Complex, Buffer Disturbance Site 
9. Figure 6: SIHP #50-10-27-19947, Features A, B, & C, Stacked Rocks, Buffer Disturbance Site 
10. Figure 7: SIHP #50-10-27-28811, Pahoehoe Excavation, Buffer Disturbance Site 
 

The above represents R. M. Towill Corporation’s understanding of the discussions held.  Notifications of 
any clarifications or discrepancies would be appreciated within 14 calendar days.  
 
Prepared by: Laura Mau and Michelle Wong 
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1 Scot Urada thanked everyone for their continued participation and dedication in the project.  He 
acknowledged the oversight and mistakes that occurred on the project, in particular the impacts to the trails.  
The primary purpose of today’s meeting is to consult with the Consulting Parties (CP) on their thoughts on 
proposed mitigation related to the damage to the trails.  He acknowledged through the discussions, not 
everyone may agree on everything and asked everyone to be able to work together and hoped that through 
our discussions we can move forward towards a resolution. Everyone has a stake in this and in the end, we 
hope to all provide something that will be beneficial to the people of Hawaii. 

D. Process Protocols (Facilitated by Herb) 
1 Herb explained the process protocols using the word “ALOHA”: (1) Akahi as modesty, (2) Lokahi as Unity, 

(3) Oia iʻo as honesty or trust, (4) Haʻahaʻa as humility, and (5) Ahonui as patience.  These cultural 
protocols should guide our discussions with one another. 

2 Moving forward, comments and responses to various documents (i.e. meeting notes, correspondence, etc.) 
should be submitted no later than 30 days after receipt of the document, unless extended. 

E. Stipulation 17 Related to Consultation on Post-Review Discoveries Related to the recent damage of 
portions of the Mamalahoa and Road to the Sea Trails (Facilitated by Dawn) 
1. The reason for the meeting is to recognize and respect the importance for preservation and protection of 

historical resources.  

2. Dawn provided an overview of the Section 106 process for the Queen Kaʻahumanu Highway Widening 
Project which included the following key points: 

i. Widening of the Queen Kaʻahumanu Highway is a federal undertaking through the use of federal 
funds. 

ii. 76 historic properties where identified within the APE. 

iii. FHWA in consultation with the State Historic Preservation Officer (SHPO) determined that the 
Project would result in an adverse effect on the historic properties. 

iv. FHWA and HDOT consulted with various agencies, NHOs (collectively referred to as CPs) and 
SHPO to avoid, minimize or mitigate adverse effects. 

v. Pursuant to the consultation, an MOA was entered into originally in 1999 and then subsequently 
superseded by the current MOA in 2015. 

vi. FHWA and HDOT are currently in the process of implementing the MOA stipulations. 

vii. Stipulation 17 of the MOA provides a process for consultation with CPs for post review discoveries 
of unanticipated effects and is the purpose of this meeting. 

3 Fred asked to focus on Stipulation 17 regarding notification of post review discoveries. He does not recall 
being notified about the discoveries within the 72-hour period. He also wanted to know how the construction 
work continued after the first breach was discovered. Sterling stated that SHPD and FHWA were notified of 
the breaches within the 72-hour period. However, HDOT waited to confirm the adverse effect determination 
before notifying the CPs. Jason stated that the five breaches were discovered at the same time. 



 
 
Queen Ka‘ahumanu Highway Widening, Phase 2  
National Historic Preservation Act Section 106 Consultation Meeting 
May 23, 2017 
Page 3 

 
 

4 Fred also expressed that the action plan was not being followed prior to the breaches highlighting that the 
morning meetings by the contractor were not being held. Jason clarified that the action plan was drafted 
after the breaches occurred to prevent future incidences. Prior to the breaches, an SHPD approved 
Archaeological Monitoring Plan, including the use of cultural monitors, was on site during the work. Jason 
and Cynthia confirmed that the action plan is now being implemented. Susan asked who reviewed the 
action plan before it was implemented. Sterling replied that the contractor, the archaeological firm and 
HDOT reviewed the action plan. Paka views the action plan as Goodfellow Brothers Inc. (GB) and Cultural 
Surveys Hawaii (CSH) admitting responsibility for the breaches. Sterling clarified that the action plan is an 
internal management mitigation measure to prevent future incidences. 

5 Paka wanted an explanation as to why the fencing was in the wrong location and why fill was brought in 
before the retaining walls were installed. Jason acknowledged that the fences were initially not in the right 
place but are now in the correct location now. Jason also explained that there is a 5 meter buffer zone 
around historical sites but retaining walls were required. During the December 2016 site visit, the contractor 
suggested that the fill near the breach could be removed, but the CPs felt that this would cause more harm 
than good. 

6 Dawn then provided an overview of the Section 106 process for the unanticipated effects caused by the 
recent damage to portions of the historic trails: 

i. Identification of Historic Properties was confirmed in the Supplemental AIS, including recent site 
visit with the CPs on May 5, 2017 to see the expanded APE. 

 Paka inquired if any additional sites were discovered during the May 5th site visit. Cynthia 
explained that no additional knowledge or stories of sites in the area was gathered and no 
sites were discovered during the walkthrough. 

ii. HDOT, FHWA, and SHPD have made a determination of adverse effect caused by the damage to 
the trails. 

iii. Developing proposed mitigation to resolve the adverse effects should consider the following 
guidelines per 36 CFR 800: 

 Have a nexus to the cause. 

 Be proportional to the adverse effect. 

 Have a benefit to the impacted parties, i.e. native Hawaiians. 

 Have a benefit to larger public. 

 Consider costs. 

 Develop measures to protect and preserve the unique history of the resource. 

iv. A determination on the appropriate mitigation measures will not be decided at this meeting. Fred 
asked who makes the final determination on the mitigation measures.  The Signatory Parties 
including SHPO, FHWA, and ACHP will sign and make the final determination on mitigation.  Scot 
indicated that there will need to be coordination with HDOT to ensure they can implement the 
mitigation measures.   
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v. Susan asked whether the expanded APE will also be covered under MOA Stipulation 17. Deona 
clarified that one of the breached sites was in the expanded APE, so it will be covered under 
Stipulation 17. 

vi. Fred expressed concerns about the term “breach”.  He would prefer the word “destroy” because it 
more accurately reflects the resource as gone and irreplaceable. While “breach” implies it can be 
repaired.  Susan thought we should focus on using a term that could be used for this project 
instead of what was used on other projects. HDOT responded that it was a term used in another 
federal project, however it was agreed to consider an alternative word choice when preparing the 
mitigation documentation. Or add a footnote explaining the term “breach”. 

vii. Paka wants in writing all the areas that were previously disturbed and when they were disturbed. 
Deona clarified that most of the area had been previously disturbed and they can only provide the 
areas that were disturbed during the project which included the area near Kealakehe Parkway. 
Paka understood and rescinded the need for a report of the disturbed areas. 

F. Review of Mitigation Proposals submitted by CPs 
1. Dawn noted that Fred on behalf of Makani Hou emailed on May 20, 2017 mitigation proposals to FHWA and 

HDOT (see attached). Fred mentioned that while this was a draft plan by Makani Hou, he conferred with Ala 
Kahakai, NPS, Kaloko-Honokohau National Park, Royal Order of Kamehameha and the moku of Kona and 
Kohala in drafting this proposed mitigation plan. Kona Civic Club was not conferred with regarding the draft 
mitigation proposals submitted by Makani Hou.   

2. Dawn proceeded to open the consultation discussion on Proposal #1. 

i. Reconcile the historic documentation and ownership with an on-the-ground metes and bounds 
survey of the Mamalahoa Trail, the Trail to the Sea and the Trail to Honokohau.  After much 
discussion, there was agreement that rather than doing a metes and bounds survey, which could 
be costly and timely, it is more important to know the trail characteristics through GPS.  This 
information would be helpful to confirm the state’s ownership under the Highways Act of 1892. 

ii. Commission cultural oral history survey.  Fred explained that he would like to capture as much of 
the historical oral history from native Hawaiians.  He recommended contacting Kepa Maly and 
others such as the Kohala Center or graduate studies from UH who have done work in this area to 
complete this item.  Cynthia also noted that a lot of oral history has already been recorded and it 
just needs to be gathered.  Paka clarified that the company Kepa Maly and his wife operates is 
called Kumu Pono Associates and have complied a lot of research that could be used to 
supplement this item. Bo also expressed concerns about prioritizing the stipulations in the MOA so 
as not to jeopardize the completion of the highway construction.  Susan asked for clarification on 
what is being done with regards to the trail survey study regarding oral history documentation. 
Deona and Sterling clarified that it does not include documenting of oral histories. Paka asked if the 
Data Recovery Report will only include the parts of the trails that were damaged and or the entire 
length of the trail. Rick also added that NPS is doing some documentation with Ala Kahakai to help 
record information about the trails.  Fred wanted a type of final report, video clips, so that if 
someone asks in the future, the answer is not, “I don’t know”. After much discussion it was the 
group’s consensus that rather than doing new research, it would be helpful to determine what 
already has been done with respect to the trails. 
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iii. Restore and maintain the three trails as was done for portions of the Mamalahoa Trail in the 
Kaloko-Honokohau National Park.  Paka feels more than a one-for-one restoration for the trails 
needs to be done and should be restored to walking trails.  He also asked whether HDOT can 
coordinate with others to restore trails from the airport to Kailua town.  HDOT asked SHPD what 
would be required from a regulatory process to do trail restoration.  SHPD indicated that a 
preservation plan detailing the restoration process would be appropriate.  Time period need to be 
determined and period of significance. Will restoration cause adverse effect?  Rick noted that NPS 
has funds available for documentation of trails from Kaloko Honokohau to Mahaiula and they are 
working with the State’s Na Ala Hele program.  The group felt that this was a very important 
mitigation measure. 

iv. Plant and main a small grove of Loulu palms to identify the trails. Fred stated that there used to be 
groves of Loulu palms in the Kaloko-Honokohau National Park area. Cynthia mentioned that there 
are some kūpuna from the area who don’t want the trails marked because it would call attention to 
them and potentially cause greater harm. There was a discussion that the Loulu may not be 
appropriate because of maintenance requirements.  This item could be addressed through the 
existing landscaping MOA stipulation.  

v. Construct a Mamalahoa Trail Scenic Overlook with parking area on HDOT property on the mauka 
side of the highway.  Fred explained that this may be the way to create a safe place for people to 
learn about and see the trails with reasonable and regulated use. Bo said there needs to balance 
between preservation and use. Fred felt it important for people to walk in the footsteps of the 
kūpuna. Paka spoke in support for the use of the trails and maybe an “adopt-a-trail” program to 
help maintain the trails.  

vi. Identify the property owners from the airport to Kailua town who own portions of the Mamalahoa 
Trail.  Fred felt that it was important to involve other landowners that have kuleana for the trails. 
Paka felt it was important to work with other landowners to ensure that the trail is not destroyed. 
Some landowners that he is working with have agreed to preserve the historic properties, burials, 
and trails. 

vii. Dawn asked the CPs to rank the proposed mitigation measures so that FHWA and HDOT would 
know the importance of the mitigation measures in the event not all the proposed mitigation could 
be implemented. 

 Fred said let the 3 signatories decide if rank is necessary but his intention was that the 
Proposal #1 was an integrated approach. 

 Rick said documentation is key, therefore having the historic documentation is important. 

 Bo felt that #6 regarding coordinating with all the landowners would be the hardest to 
accomplish. While #3 was his priority and wants to see the trails maintained and restored. 
He still wondered about the difference between preservation vs. use for the trails relating 
to Item #4. He also added that Loulu is difficult to plant and maintain. Lastly, the 
remainder should be consolidated. 

 Cynthia felt that #3 regarding restoring and maintaining the trails was her priority. 
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 Paka would like to see the underpass be constructed now rather than wait for the study 
because that ensures safe access to the trails. 

 Lauren with OHA supports Makani Hou’s proposal #1. 

3. Dawn facilitated the discussion on Makani Hou’s Proposal #2.  

i. Commission a research study with Hawaiian archaeologists to identify boundaries of the mauka-
makai trails.  Fred suggested deleting this provision and replacing it with Stipulation 11 from the 
existing MOA. Additionally, Fred would like to add signs on the mauka side of the highway. 

ii. Commission a Hawaiian artist to design appropriate trail signs and markers. HDOT does not have 
a signage program for mauka-makai trails. Fred suggested using the ahupuaʻa signage program as 
a model for the mauka-makai trail signs. 

iii. Consult with Kamaʻaina kupuna of the ahupuaʻa where the trails are located.  Fred suggested that 
both items #3 and #4 from Proposal #2 are addressed in Stipulations 11 and 12.  Fred’s intent was 
that Proposal #1 was of higher rank than Proposal #2. Ahupuaʻa Signs in Oahu were not in the 
exact location of the ahupuaʻa boundary because it had to take into consideration existing features 
and safety to motorists. 

iv. Install and maintain trail and ahupuaʻa signs and markers along Queen Kaʻahumanu Highway. 

4. Paka stated that depending on what the response is to the initial proposal, there may be additional 
mitigation proposed. The CPs saw the mitigation proposals as a collective unit. HDOT will need to 
determine which items in the mitigation proposal are possible and feasible. 

5. Dawn noted the purpose of his meeting was to provide the CPs an opportunity to provide appropriate 
mitigation measures for the breaches. Some of the CPs asked whether they would be able to submit 
additional mitigation measures after the meeting. Some of the CPs expressed that they did not know that 
the meeting would be the deadline to submit mitigation measures. However, HDOT and FHWA confirmed 
that this consultation meeting is the CPs opportunity to provide appropriate mitigation measures. 

6. Dawn then asked all the CPs that were either present or on the phone if there were any other proposed 
mitigation measures that they would like to recommend. 

i. Fred expressed that Proposal #1 needs to be looked at as a package and whether it can be 
integrated with other stipulations or activities going on.  

ii. Paka requested the installation of the underpass now rather than wait for study. 

iii. Bo advocated for keeping UHH as the holder for the education outreach component. To reconsider 
another organization would cause a renegotiation of the MOA which is not the purpose of this 
meeting. 

iv. Cynthia had no other mitigation to offer. 

v. OHA supports the community opinion. They were not comfortable with the mitigation deadline and 
feels the NHOs should know what progress has been made and what FHWA deems as feasible. 
Further clarification needs to be done on how the stipulations are going to be completed. Their 
purpose is to work with everyone to make sure the project moves forward. 
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vi. Dawn asked if there were any other CPs on the phone who would like to comment and there was 
no response. 

7. CPs asked when the Signatory Parties will make a decision on mitigation and want a rational for what was 
chosen.  FHWA and SHPD could not commit at this time to a specific date because they need to give HDOT 
time to determine what is feasible, and confer with ACHP. After further discussion, HDOT and FHWA 
committed to notifying the CPs within 30 days from this meeting when they will be able to commit to a 
specific schedule for determining the appropriate mitigation for the trail damage. 

G. Follow up on action items from April 7, 2017 Consultation Meeting (responses by Scot) 
1. Scot stated that the meeting notes from the April 7, 2017 were sent out on April 21, 2017 and he did not 

receive any response so he would like to finalize the notes. Fred stated that he has comments and would 
like more time to review the notes and make comments. Paka requested the audio tapes from the April 7 
and May 23 consultation meetings. The audio recording from the April 7, 2017 meeting was posted to the 
RMTC sharepoint site, however, Paka asked that HDOT provide an alternative website other than RMTC to 
post the information. He suggested either a CD or thumb drive in the meantime.  RMTC will coordinate 
future documents, including meeting notes, audio, and handouts through either CD or thumb drive to the 
CPs. 

2. HDOT invited the CPs to a site visit to look at the expanded APE and identify any additional historic 
properties on May 5, 2017 led by Deona and in attendance by Cynthia.  No additional historic properties 
were identified. 

3. FHWA sent out a revised report on April 28th showing separate columns for 2015 and 2016 as per request 
by CPs for a 2015 report. 

4. Hardcopy of UHH Agreement was provided to Makani Hou on 4/7/17, and later placed on RMTC’s website.  
No funds have been transferred to UHH regarding Stipulation 5b Education Outreach. Fred asked why was 
the UHH agreement entered into before the MOA was signed.  FHWA noted that there was an original MOA 
signed in 1999 that preceded the current MOA that was signed in 2015. The CPs would like a copy of the 
original 1999 MOA. Fred expressed concerns about using UHH because of funding and excessive 
administrative overhead. Peter Mills and Keiki Kawaiʻaeʻa are the UHH contacts.  HDOT and FHWA had no 
objection to the CPs discussing with UHH how this stipulation could be accomplished cost effectively.  

5. Stipulation 1 is related to point of contact for CPs has been completed.  RMTC distributed the updated list 
with responses from OHA, HHF, ACHP, and Makani Hou on April 27th. NPS reiterated that information 
should be sent out to everyone because they are not getting everything that is sent out. 

6. Stipulation 4 is related to archaeological documentation.  Data recovery field work has been completed and 
HDOT is currently working with CSH to complete the report. This item should be moved to the quarterly 
updates. Paka wants to know what still needs to be done for the report.  CSH is completing the writing 
portion and are also doing archival research. 

7. Information will continue to be disseminated using the RMTC sharepoint site in addition to the use of GB 
website for construction updates. The CPs do not like having two websites. CPs will let the project team 
know if there are any problems with downloading information from the sharepoint site. NPS hasn’t been able 
to download anything from the sharepoint site. The CPs want an independent website not associated with a 
company. They are fine with a CD or thumbdrive. Email is fine for smaller documents. 
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8. The SAIS was provided to the CPs for review on April 8, 2017 and can be downloaded from the RMTC 
sharepoint site. Comments were requested by May 19, 2017. 

9. Stipulation 8 is related to noise study.  Paka wanted to know what the purpose of doing a noise study before 
construction. He felt that doing a study after the project is complete could be used to compare the results. 
Scot reported that the noise study is used for a baseline evaluation and projections and is not done after the 
project.  No additional noise study will be done. 

10. Stipulation 9 is related to drywells.  Scot reported that when the stipulation was negotiated due to concerns 
raised by NPS, HDOT considered impacts to the NPS, in particular concerns related to all anchialine ponds 
near the coastline and not just the ones in the park.  HDOT understands that NPS is monitoring and 
collecting data, and drywells per current project plans will be maintained per the MOA stipulation.   

11. Stipulation 10B is related to underpass.  Paka asked who is liable for maintenance of an overpass.  Scot 
reported that HDOT is generally liable and responsible for maintenance of structures within the DOT right-
of-way.  However, there are cases where the DOT may allow organizations to perform specific (non-
transportation) activities within the DOT right-of-way, and they are responsible under a use and occupancy 
agreement.  Example would be an organization want to put up decorative sign and landscaping, so the 
organization would be responsible for maintenance and liability by agreement.  The use of the underpass for 
a non-transportation use is a very similar example, thus the stipulation indicates another party to maintain 
this.  Therefore the original MOA stipulation scope will be maintained for the underpass study. 

12. Stipulation 12 is related to the ahupua’a signs.  The draft ahupua’a report is not available for public 
distribution yet. The CPs will be consulted for the sign locations once the report is finalized and the signs are 
ready to be installed. 

13. Stipulation 13 is related to landscaping.  This item was discussed earlier in the meeting as part of mitigation 
proposal.  Loulu palms may not be appropriate because of maintenance issues.  Fred reiterated the intent of 
his comment was to use native plants.  No further consideration needs to be done as the landscape 
contractor is using native plants.   

14. An update regarding the curation of artifacts was emailed on April 8th and FHWA included it in the annual 
report. 

15. Scot responded to Fred’s email on May 5th and Fred Sent a response on May 22nd. 

16. The Project Team will continue to do annual reports and add quarterly updates. Scot wants to do updates 
on January 1st, April 1st, July 1st, and October 1st. The fourth quarterly report will also be the annual report. 

17. The installation of barriers and making them more visible with weekly checks to ensure the integrity is being 
done following the action plan protocol. 

18. Stipulation 15 is related to terrain model.  Building a new building at the NPS visitor center was not feasible. 
Scot has talked to HDOT director regarding feasibility of placing it at the Kona International airport and he is 
willing to do so.  CPs intent is to place it where it has the most benefit to the people. HDOT said they will 
continue to research the options. Paka requested two additional copies of the model, one at the airport, and 
second one at the county building in Kona as part of mitigation for the damage to the trails.  

19. Timely reports.  Scot will work to ensure timely responses and disbursement of information and reported 
that FHWA will be distributing quarterly reports. 
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H. Next Steps 

1. Minutes of the May 23 mitigation meeting will be distributed within 30 days and comments from the CPs 
should be submitted within 30 days. 

2. RMTC and HDOT will research the use of a DVD or thumb drive as an option for distributing information to 
the CPs. 

3. Future construction updates will be at the project website. 

4. The relationship building workshop updates and schedule will be sent out shortly. 

I. Miscellaneous Items 
1. Fred raised the issue of Site 06432 related to building a monument with the rocks that were removed. Fred 

said this was a unique boundary wall and the rocks have been preserved on the site. HDOT said they will 
need to research this item. A monument using the rocks from the Ka‘aloa and O‘oma boundary walls could 
not be built within the DOT right-of-way. The rocks were removed by hand and preserved on site. Deona 
says that there was no agreement on what to do with the rocks and no monument was agreed upon. More 
research will need to be done in the meeting minutes regarding what was agreed upon. Paka will review his 
transcribed minutes and see what was said. This was before the email between Sterling and Paka regarding 
the stones. Susan asked if CPs want it as a mitigation measure. Fred says it doesn’t necessarily need to be 
a mitigation measure.  

J. Closing Pule – Fred Cachola 
 



 

 

 
 
 

QUEEN KA’AHUMANU WIDENING PROJECT, PHASE 2 
NATIONAL HISTORIC PRESERVATION ACT, SECTION 106 

CONSULTATION MEETING  
 

Date & Time: Tuesday, May 23, 2017, 9:00 am to 3:00 pm 
Location: Natural Energy Laboratory of Hawaii Authority 

Hale Iako Training Room #119 
73-987 Makako Bay Dr., Kailua-Kona, HI 96740 

 
 
 

AGENDA 
 

A. Opening Pule  

B. Welcoming Remarks 

C. Introductions 

D. Process Protocols 

E. Stipulation 17 of the MOA  
Consultation on Post Review Discoveries Related to recent 
breaches at the Mamalahoa and Road to the Sea Trails 
1. Identification of Historic Properties 
2. Adverse Effect 
3. Proposed Mitigation  

F. Lunch 

G. Follow-up of Action Items from April 7, 2017 Consultation Meeting 

H. Next Steps  

I. Closing Pule  



MITIGATION PROPOSALS FOR THE DESTRUCTION OF WAHI PANA DUE TO THE 
CONSTRUCTION OF THE QUEEN KAAHUMANU HIGHWAY AND THE CURRENT 

WIDENING PROJECT PHASE I AND II 
 

 
PROPOSAL # 1:  IDENTIFYING, PROTECTING, MAINTAINING THREE MAJOR 
TRAILS. 
 
      This proposal provides for a comprehensive mitigation program to locate, identify, 
restore, document and maintain, the three major historic trails in the Keahole-Kaloko-
Honokohau-Kealakehe area that were bisected and destroyed by the initial construction 
of the Queen Kaahumanu Highway and the current Widening Project, Phase I and 
II.  The rationale for this proposal is for the HDOT and the FHWA to create more public 
awareness, protection, maintenance, perpetuation and reasonable use of cultural and 
historical resources that they have destroyed in constructing and widening the Queen 
Kaahumanu Highway.  It will also promote more cultural identity, and renewal among 
Hawaiians. 
 
     Here are suggested steps and processes for HDOT and the FHWA to implement 
proposal #1.   
 

1. Reconcile the historic documentation with an on-the-ground metes and bounds 
survey of the Mamalahoa Trail, the Trail to the Sea and the Trail to Honokohau. 
Confirm that the three identified trails are in the same alignment that was 
originally in existence prior to 1892. 

2. Commission a cultural Oral History survey/study for graduate student(s), or other 
agencies like Cultural Surveys Hawaii, or the Kohala Education Center to 
interview kamaaina kupuna and researching other historical resources to 
document all the information they can accumulate on these three trails. The 
project should in a “Final Report” and video clips that can be shared on social 
media and you/tube outlets. 

3. Restore and maintain the Trials, such as was done for portions of the 
Mamalahoa Trail in the Kaloko-Honokohau National Historic Park.  Any 
stabilization/rehabilitation/restoration needs to follow Secretary of the Interior 
Standards for Historic Preservation, and needs to include detailed archaeological 
documentation of the existing trail segments prior to any restoration work. 

4. Plant and maintain a small grove (3-4 trees) of Loulu palms to identify the 
locations where the three trails were bisected and at appropriate intervals (150-
200 ft?) of the trail to easily identify and locate the trail routes from a distance - 
(refer to attached map). Study the feasibility of having appropriate 
markings/monuments on the highway which show the location of the trails where 
they were bisected and a brief historical description of the trails. 

5. Construct a Mamalahoa Trail Scenic/Historic Overlook with a parking area on 
HDOT property on the mauka area, close to the Honokohau Harbor intersection - 
similar to what is at the Kiholo Scenic overlook. Include educational/information 

RECEIVED FROM MAKANI HOU 
VIA EMAIL DATED 5.20.17 



signage/monuments which briefly describe the history of the Trail and a summary 
of the Highways Act of 1892. (see attached map for proposed location of the 
overlook).  This overlook could also be a convenient Trailhead to access 
Mamalahoa for trail users. 

6. Identify the property owners from the Keahole Airport to Kailua town area who 
have portions of the Mamalahoa Trail on their properties and facilitate a meeting 
of trail landowners (State DOT, Na Ala Hele, Queen Liliuokalani, etc.) to develop 
a collaborative plan to identify/locate, restore and maintain the entire Mamalahoa 
Trail for public access from the airport to Kailua (see attached map for the 
route). Plan needs to include caveats that any 
stabilization/rehabilitation/restoration needs to follow Secretary of the Interior 
Standards for Historic Preservation, and needs to include detailed archaeological 
documentation of the existing trail segments prior to any restoration work. 

 
PROPOSAL #2:   SIGNAGE PROGRAM FOR THE AHUPUA’A AND TRAILS 
BISECTED BY THE CONSTRUCTION THE ENTIRE QUEEN KAAHUMANU 
HIGHWAY, KAILUA TO KAWAIHAE, AND THE WIDENING OF THE HIGHWAY, 
PHASE I AND II. 
 
     This proposal is to mitigate for the destruction of numerous Ahupua’a “Mauka/Makai” 
Trails bisected by the initial construction of the Highway and the current Widening 
Project Phase I and II.  Here are suggested steps for the HDOT and the FHWA to 
implement this proposal. 
 

1. Commission a research/study project for Hawaiian archaeologists to Identify and 
map all the ahupua’a boundaries and mauka/makai trails that were bisected by 
the Queen Kaahumanu Project and the locations where bisections occurred.  
Some of this data may be recovered from the report of Francis Ching’s 
archaeology survey completed prior to the construction of the highway, and other 
information from the data currently being compiled for the Terrain Model project.   

2. Commission Hawaiian artists to design appropriate highway signs/markers to 
identify the bisected trails and to be installed at the locations where bisection 
occurred.  Plan to use the HDOT program for Ahupua’a markers for the ahupua’a 
bisected by the highway. 

3. Consult with kamaaina kupuna of the ahupua’a where those trails are located to 
discuss this project and incorporate their mana’o (thoughts) in the plans and 
implementation of this project.  

4. Install and maintain the Ahupua’a and Trail signs at the appropriate locations 
along the Queen Kaahumanu Highway.  

Me ke aloha, 
Fred Keakaokalani Cachola, Pres. 
Makani Hou o Kaloko-Honokohau

RECEIVED FROM MAKANI HOU 
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From: Smith, Donald L <donald.l.smith@hawaii.gov>  
Sent: Friday, November 17, 2017 4:41 PM 
To: meesa.otani@dot.gov; lisa.powell@dot.gov; richelle.takara@dot.gov; Urada, Scot T 
<scot.t.urada@hawaii.gov>; Chow, Sterling <sterling.chow@hawaii.gov>; Soriano, Natasha A 
<natasha.a.soriano@hawaii.gov>; Naboa, Deona <deona.naboa@hawaii.gov>; 
Kiersten@historichawaii.org; cynazara@gmail.com; mkahawaii@hawaii.rr.com; ohiwai@gmail.com; 
bokahui@laiopua.org; paka@sandwichisles.net; fredcachola@gmail.com; nainoaperry@yahoo.com; 
konakuahau@hotmail.com; keloal@oha.org; laurenm@oha.org; william_thompson@nps.gov; 
jeff_zimpfer@nps.gov; aric_arakaki@nps.gov; rick_gmirkin@nps.gov; mnaber@achp.gov; Lebo, Susan A 
<susan.a.lebo@hawaii.gov>; Rubingh, Amy <amy.rubingh@hawaii.gov>; naleimaile@gmail.com; 
ruthaloua@gmail.com; llightner@kukio.com; kulaiwi@hawaiiantel.net; rae.godden@nps.gov; 
jon.jokiel@nps.gov; mandy.campbell@nps.gov; alanainamalu@mac.com; hawkins@alakahakai.org; 
herblee@thepaf.org; ahaun@haunandassociates.com 
Cc: Laura Mau <lauram@rmtowill.com>; Brian Takeda <BrianT@rmtowill.com>; Stacy Armstrong 
<StacyA@rmtowill.com>; James Yamamoto <JimmyY@rmtowill.com>; Noelle Wright 
<NoelleW@rmtowill.com> 
Subject: Queen Ka‘ahumanu Hwy Ph 2 MOA Stipulation 10B, 12, and 15 regarding the Underpass 
Guidelines, Ahupuaa Markers and the Terrain Model 

Aloha Everyone, 

PLEASE SAVE THE DATE FOR THURSDAY, DECEMBER 7, 2017! 

We invite you to attend a meeting on the Queen Ka‘ahumanu Highway Phase 2 MOA on: 

Date:     Thursday, December 7, 2017 
Time:    9:00 a.m. – 3:30 p.m. (Light morning refreshments and lunch will be provided) 
Location:   Natural Energy Laboratory of Hawaii Authority (NELHA) 

 Hale Iako Building, Room 208 Ocean View Conference Room 
73-987 Makako Bay Dr., Kailua-Kona, HI 96740

Topics:          Morning session (9:00 to 11:30 am) – Meeting #3 for Memorandum of Agreement 
(MOA) Stipulation #15 regarding the Terrain Model 

 and Stipulation #12 regarding the Ahupuaʻa Markers 
        Afternoon session (12:30 to 3:30 pm) – Meeting #2 for MOA Stipulation #10B 

regarding the Underpass Guidelines   

In response to requests to consolidate meetings, we have arranged two sessions during the morning and 
afternoon.  The morning session will involve the third meeting for Stipulation 15 regarding the Terrain 
Model, and will include a discussion of Stipulation 12 regarding the Ahupuaʻa Markers. This is in follow-
up to the first two meetings for Stipulation 15 that were held on February 10 and 21, 2017.   

During the first meeting for the underpass which was held on July 25, 2017, we agreed that a follow-up 
meeting would be held to discuss design guidelines.  As such, the afternoon session on December 7th has 
been scheduled to address the guidelines.  For those of you who will be participating in the afternoon 
session, please note that we will be sending a separate invitation to other participants who are not 
involved in Stipulations 12 or 15.   
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In keeping with the third quarter status report, we intended to meet with you in November, and were 
working towards that goal.  In the process of coordinating various aspects of the stipulation, schedules, 
and accommodations, we kindly ask for your patience and understanding as we have postponed the 
meeting to December 7th.   
 
Lunch will be provided between the morning and afternoon sessions, and we invite you to join us if you 
are available.  We request that you RSVP no later than Wed., Nov. 30, 2017, as space will be limited and 
to help us in coordinating the refreshments.  Once we have confirmed the participants, we will be 
sending an agenda and meeting materials.  If you have any questions, you may contact me. 
 
Mahalo, 
 
 
Donald L. Smith 
Hawaii District Engineer 
50 Makaala Street 
Hilo, HI 86720 
(808)933-8866 
 
Confidential Notice:  This e-mail message, including any attachments, is for the sole use of the intended 
recipient(s) and may contain confidential and/or privileged information.  Any review, use, disclosure, or 
distribution by unintended recipients is prohibited.  If you are not the intended recipient(s), please 
contact the sender by reply e-mail and destroy all copies of the original message.  This document is for 
official use only and shall not be disseminated to the public. 
 
 



 
 
 
 
 
 
 

Agenda 

AFTERNOON SESSION 
MOA Stipulation 10B – Underpass Feasibility Study 
Queen Kaahumanu Highway Widening, Phase 2 

Kailua‐Kona, Hawaii 

Natural Energy Laboratory of Hawaii Authority (NELHA) 
Hale Iako Building, Room 208 Ocean View Conference Room 

73‐987 Makako Bay Dr., Kailua‐Kona, HI 96740 
Thursday, December 7, 2017, 12:30 – 3:30 pm 

1. Introduction  12:30 – 1:15 pm 

A. Welcome/Pule: Herb Lee 
B. Review Stipulation 10B 
C. Basic Federal Design Requirements and Guidelines ‐  

Pedestrian Facilities already in place: 
• Grade 
• Cross Slope 
• ADA Compliance 
• Width 

D. Additional Comments and Questions 

2. Underpass Facilities  1:15 – 2:45 pm 

A. Examples 
B. Open Discussion for what the group wants 

3. Parallel Facilities  2:45 – 3:15 pm 

A. Examples 
B. Open Discussion  

4. Summary  3:15 – 3:30 pm 
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MOA Stipulations 10B, 12, and 15      Page 1 of 6 
Queen Ka‘ahumanu Highway, Phase 2 

Memorandum of Agreement (MOA) Section 106 Consultation Meetings 
Stipulations 10B‐Underpass Feasibility Study; 12‐Ahupua‘a Markers; and 15‐Terrain Model;  

Queen Ka‘ahumanu Highway Phase 2 
Kailua‐Kona, Hawai‘i 

Natural Energy Laboratory of Hawaii Authority (NELHA) 
Hale Iako Building, Ocean View Conference Room 208 

73‐987 Makako Bay Dr., Kailua‐Kona, HI 96740 
Thursday, December 7, 2017, 9:00 am – 3:30 pm 

Attendees  

Hawai‘i Department of Transportation (HDOT)  Native Hawaiian Organizations (NHOs) and 

Donald Smith, P.E., Hawai‘i District Engineer  Consulting Parties 

Natasha Soriano, P.E., Project Manager  Hannah Kihalani Springer, Kama‘āina, Ka‘ūpūlehu 

R. M. Towill Corp. (RMTC)  Fred Cachola, Makani Hou 

Jason Tateishi, P.E., Project Manager  Bo Kahui, La‘i’Opua 2020 

Brian Takeda, Planning Project Coordinator  Alan Haun, Ph.D., Archaeologist 

Herb Lee, Facilitator, Malama Waiwai  Amy Rubingh, State Historic Preserv. Div., Kona 

National Park Service (NPS)  Tina Clothier, People’s Advocacy Trails Hawai‘i  

Kaloko‐Honokōhau National Historic Park  Marcie Davis, E Mau Nā Ala Hele 

Jeff Zimpfer, Environmental Protection Specialist  Barbara Schaefer, E Mau Nā Ala Hele 

Ala Kahakai National Historic Trail  Deborah L. Chang, E Mau Nā Ala Hele 

Aric Arakaki, Superintendent   

Rick Gmerkin, Community Archaeologist   

Agenda 

1. Morning Session: Stipulation 12, Ahupua‘a Signs 
2. Morning Session: Stipulation 15, Terrain Model 
3. Afternoon Session: Stipulation 10B, Underpass Feasibility Study 

Handouts – Development of Design Guidelines (Stipulation 10B) 

Stipulation 12, Ahupua‘a Signs 

1. D. Smith opened the meeting and thanked everyone for making the time to attend 
today’s session. The task of completing the MOA stipulations will be tough and the 
HDOT appreciates all of the work put in by the group to assist in the process. H. Lee next 
provided the pule and aloha protocols to help guide the discussion. 

2. D. Smith discussed Stipulation 10B and noted that the boundaries for the location of 
ahupua‘a markers are defined by the U. S. Geological Survey (USGS), and how and 
where the signs are placed are based on design guidance from the Manual on Uniform 
Traffic Control Devices or MUTCD.  

• The placement of any sign should be considered temporary, e.g., the signs can be 
relocated as needed to address community input or concerns. 
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• The ahupua’a signs are classified as a sign conveying information about an area. The 
placement of signs would therefore be constrained by restrictions that involve the 
need to maintain roadway safety and address state design requirements (for the 
physical dimensions of signs). 

3. R. Gmerkin said the NPS is working with NHOs on the placement of park service signage. 
The general process used is to first review old maps, prepare handouts, and discuss the 
location of sites based on the use of the handouts; and, second, they present the 
collected information back to the community to show where they understand the 
historical site boundaries are located. This takes time to get community input, but is a 
worthwhile step as NPS feels it leads to less disagreement. A. Arakaki noted this was in 
Hōnaunau and that the Keoua Canoe Club was a participant. R. Gmerkin added that the 
signage contemplated by the NPS in its work with the canoe club, however, might differ 
from how HDOT would use the state’s Ahupua’a marker program.  

4. D. Smith said that the placement of the ahupua‘a markers has flexibility so that the 
state can consider community input. He further asked the group if the effort was to 
raise awareness, or if it was to identify where the ahupua’a boundary is. F. Cachola said 
that it does both. H. Springer said that that if it is to raise awareness, that it should be 
done with accuracy. At the same time, accuracy might interfere with where the signs 
could be placed.  

5. B. Kahui recommended that samples be provided for the group to look at, to gain 
understanding and agreement, and then to go out to the community to see what they 
have to say. D. Smith responded that he wants to make sure that the group understands 
the process of discussing the signs with the community. If the community wants to take 
on the role to help identify where the markers should go, the HDOT would be ok with 
the discussion. However, if the process is to leave the state to identify the marker 
locations, that this could take a long time. 

6. F. Cachola said he feels that if the state only wants the community to identify the sites 
where the markers should go, then the state is not fulfilling the MOA and would not 
learn something about where the ahupua’a are located. D. Smith responded that the 
HDOT will continue to be involved in the process, and clarified that the work to identify 
the ahupua’a marker locations needs to have a “champion.” This effort will take both 
the state and the community’s involvement. F. Cachola responded that in looking at the 
past, that there is no one here from when the MOA was written and feels the HDOT 
must be the champion, not the NHOs. This is because if the HDOT is the champion, then 
this would address the delays and problems of the past. 

7. B. Kahui added that while the accuracy of the boundaries is important, that it is not as 
important as knowing the significance of the place. He suggested that options be 
considered so that the group can clarify what it can do. F. Cachola added that the actual 
placement of the signs can vary and that it is more important to have a sense of place. 
The identification of the moku boundaries is not part of the MOA, but is of political 
importance. 

8. After further discussion the group determined:  
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• The state has an existing set of guidelines for the placement and design of ahupua’a 
markers. The guidelines are intended to incorporate community input. 

• The project limits for the placement of the ahupua’a markers should be within the 
Queen Ka‘ahumanu Highway, Phase 2, from the Kona International Airport to the 
area of O‘oma. This area covers the boundaries of five ahupua’a within an 
approximate distance of 2.5 miles.  

• O‘oma is important because it is the place where King Kamehameha III was raised 
for the first five years of his life. There is also a rock wall that serves as a boundary 
that separates O‘oma from the other ahupua’a.  

• Once the group decides on the location of the ahupua’a boundaries, the information 
should be placed in a public notification in West Hawai‘i Today to ask for public 
input into helping address the terms of the MOA Stipulation 12. A field visit by van 
coinciding with the public notification should be considered.  

• All MOA signatories should be notified as part of the process. 

HDOT Action Items: 

• RMTC to prepare a map showing the ahupua’a boundary locations where the five 
ahupua’a boundary markers can be placed. The map will be distributed to the group 
when it is completed. 

• The next steps to take following the identification of the boundary locations is to:  
(1) prepare a public notification for publication in West Hawai‘i Today. The public 
notification will ask the community for its review and comment, and ask the public 
to RSVP its attendance on a field trip to the ahupua’a boundary locations;  
(2) provide the group with a sample of the signage that is planned to be used; and 
(3) confirm the locations based on step 1. 

Stipulation 15, Terrain Model 

1. F. Cachola asked the group to read the stipulation noting that Makani Hou initiated the 
terrain model to preserve the ancient landscape and to serve as a “living” classroom. He 
added: 

• In the first Terrain Model meeting the group initiated the information to be included 
in the model. He recalled that Francis Choy, Archaeologist, was important to the 
record of history of the area. 

• Interpretive signage should be considered as additional data. 

2. D. Smith noted that the options for information to be included would depend on where 
the model is housed. One option is to build and house the approximately 3.5’ by 5’ 
model, but the state doesn’t know where the model will be placed, i.e., per Stipulation 
15, the model may be housed at the Kaloko‐Honokōhau National Historical Park under 
the auspices of the Hawai'i Pacific Parks Association (HPPA). However, according to the 
NPS the space is too small for the model. 

3. The following responses were provided: 
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• B. Schaefer said that the prior consideration for placement at the airport is not a 
good idea.  

• F. Cachola said that there is a record of HPPA identified to accept the model but that 
because of space limitations at Kaloko‐Honokōhau this would not be a good idea. 
Margo Griffith is the current Director of HPPA.  

The work on the terrain model should also be part of a University of Hawai‘i (UH) 
scholarship in archaeology or other field of study; maybe also Kamehameha Schools.  

The MOA should also be extended by the HDOT and Federal Highway Administration 
(FHWA) because the terms would end in 2020. This is to address the time needed to 
decide on the location of the model. 

• B. Kahui said that the Queen Lili‘uokalani Trust has a digital presentation at its 
facility. Both the Queen Lili‘uokalani Trust and Kamehameha Schools are also 
considering venues to showcase Hawaiian history on their respective properties in 
the Kailua‐Kona and Keauhou areas. 

• R. Gmerkin agreed that the group should work with the UH and a higher education 
program. 

• The UH, Hawai‘i Community College, Pālamanui campus might also be a prospect for 
housing the terrain model, but this could take up to five years before being ready. 

4. D. Smith said that the group can work toward obtaining information on giving the model 
to the UH, but that it is likely that the UH will want additional monies for the cost of 
administration, curation, and other expenses. 

5. D. Smith and N. Soriano noted that the model can be made to show different time eras, 
but that this is not determined yet. B. Takeda noted the two options available: a color 
projection onto a single color terrain model with vertical relief; and a high‐density foam 
or fiberglass reinforced multicolor model with vertical relief that does not require a 
projector. D. Smith and N. Soriano asked that the group consider: 

• A projected model is more complex to operate and will require technical set‐up, 
power supply, and maintenance, to replace worn parts like projector lamps. A 
technician would be needed to help set‐up the model when it is installed. Due to 
these constraints this is less likely to be viable. 

• A foam/fiberglass model is more robust and would be more easily transportable in 
keeping with the intent of the stipulation (e.g., “The model shall be of such scale 
that it can be transported to other locations and be used as a teaching tool”). 

6. After further discussion the group determined: 

• By January 2018 the final draft of the terrain model map would be completed and 
distributed to the group for their review and comment. The map should have all of 
the known information about the area and any revisions could be made at that time. 

• The HDOT will speak with the UH about the possibility of housing the model at the 
Pālamanui campus site. F. Cachola volunteered to accompany HDOT as a 
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representative of the HPPA to hand over the model to the UH if an agreement can 
be reached. 

HDOT Action Items: 

• RMTC to distribute the terrain model map to the group upon completion in January 
2018 for review and comment. The terrain model map will be revised to reflect the 
comments. 

• The HDOT to initiate discussion with UH Pālamanui to inquire concerning the 
placement of the terrain model.  

Stipulation 10B, Underpass Feasibility Study  

1. D. Smith started the discussion and provided the Development of Design Guidelines 
presentation.  

2. F. Cachola noted that all those who initiated the MOA from the HDOT and FHWA are no 
longer here and reminded the group that the reason for his participation was to be able 
to “walk in the footsteps of our ancestors” and that there should be at least one, 
uninterrupted trail. He became involved to save the trail to Kaloko‐Honokōhau. The idea 
for an underpass started to maintain connectivity with the ancient Hawaiian trail 
system. He feels that if one were to read the entirety of Stipulation 10B that it is 
technical in its description, but for him it’s more than that, its emotional. 

3. D. Smith responded that he does read the intention of the MOA as an emotional 
response to mitigating the impact of Phase 2, of the Queen Ka‘ahumanu Highway 
project. In good faith, the HDOT wants to pursue the design guidelines so that future 
roadway projects can be more considerate.  

4. T. Clothier asked if other options to an underpass, such as overpasses, are considered. 
H. Springer asked if drain culverts can be used? D. Smith responded that drainage 
culverts are intended to serve a drainage and not a pedestrian function, and more 
importantly that there are no monies available for construction of an underpass or 
overpass. 

5. B. Schaefer asked if this [work on the stipulation] is for other areas of the project only 
and not part of this project [Phase 2]. D. Smith responded yes, adding that the work on 
this stipulation is intended to involve future construction projects and that any input the 
group provides would be of use. 

6. H. Springer asked if the use of the drainage culverts could be provided in the future. F. 
Cachola said he wants the drainage culverts to be addressed now, including at‐grade 
and overpass considerations. He said to see the MOA and added that on Page 3 of the 
presentation, that he wants to point out that another purpose of the underpass is to 
restore the integrity and purpose of ancient and historic Hawaiian trails and routes that 
were bisected by HDOT. He wants this added to the guidelines. 

7. H. Springer said that access to the underpass needs to be wheelchair accessible. D. 
Smith responded that whenever there are federal expenditures used on a project that it 
must meet these types of requirements, i.e., Americans with Disabilities Act. F. Cachola 
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added that all these guidelines are for pedestrian crossings. The HDOT should add that 
this is also for “cultural preservation.” 

8. D. Smith cited the use of Context Sensitive Design or CSD. The HDOT cannot design a 
project without taking into consideration the background and cultural use of the site. 
Future designs, such as for future development of new phases of the Queen 
Ka‘ahumanu Highway or other highway project, would need to take this into 
consideration. 

• CSD considers cultural preservation, equestrian use, connectivity (multiple modes) 
and a more holistic approach versus how highways are being defined now. 
Continuity of cultural practices and sensitivity to the cultural landscape are also 
important factors to consider in the context sensitive design approach. 

• The use of CSD for this project would consider cultural uses and provide a way to 
move toward what is desired by the group. Applying CSD would also be consistent 
with the FHWA requirement that it be considered as a part of the project design 
process. 

• If CSD focusses on pedestrian use so that if an underpass is designed and wheelchair 
access is not possible, and only pedestrians and not others are allowed to walk 
through the underpass, it would still be considered as CSD. 

• This focus could be used in the title for all or a part of the Underpass Feasibility 
Study as “Context Sensitive Design for Historic Hawaiian Trails.” 

9. R. Gmerkin responded that the study should not lose its focus on pedestrian design. H. 
Springer added that mauka‐makai travel across the highway should also be addressed. 
D. Smith added that he understands that the trail system can help serve as a means of 
“cultural rejuvenation” to capture the next generation of youth. 

10. F. Cachola noted that on Page 10 [?] of the presentation that the management of use of 
the underpass by a third party is used arbitrarily by HDOT to avoid taking responsibility. 
For the Underpass Feasibility Study there is no discussion that the use of the underpass 
shall be managed by a third party. 

F. Cachola also questioned HDOT’s employment of R. M. Towill Corporation to assist 
with the completion of MOA stipulations due to the volume of work they appear to be 
doing for the Queen Ka‘ahumanu Highway, Phase 2, project.  

HDOT Action Items: 

• HDOT to develop the Design Guidelines for the Underpass Feasibility Study using the 
CSD approach. The status of the Draft Underpass Feasibility Study will be reported 
to the group in January 2018.  

• The HDOT to respond to F. Cachola concerning the use of RMTC to assist with the 
completion of the MOA stipulations.  

11. Adjournment: The meeting concluded at 3:25 pm. 
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Development of Design Guidelines
STIPULATION 10.B. UNDERPASS FEABILITY 

STUDY. 

Excerpt: “As part of the feasibility study 

the HDOT shall convene a community 

meeting that has as its objective the 

development of design guidelines for 

future Queen Ka‘ahumanu Highway 

expansion projects that includes 

provisions for trail connectivity and 

pedestrian crossings under the Queen 

Ka‘ahumanu Highway as well as 

paralleling the highway.”

• Guidelines are generally 
recommended practices
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Federal Highway Administration (FHWA)
Pedestrian Facilities Users Guide 
(FHWA-RD-01-102)

FHWA PEDSAFE: Pedestrian Safety 
Guide and Countermeasure Selection 
System (FHWA-SA-04-003)

• One purpose of an underpass is to connect off-
road trails and paths across major barriers such 
as a heavily traveled highways.

• Underpasses work best when designed to feel 
open and accessible.  Grade separation is most 
feasible and appropriate in extreme cases where 
pedestrians must cross roadways such as 
freeways and high speed, high volume arterials.

• Must be wheelchair accessible.

• Lighting, drainage, graffiti removal, and security 
are also major design considerations with 
underpasses.

• Sidewalks and walkways are “pedestrian lanes” 
that provide people with space to travel within 
the public right-of-way that is separated from 
roadway vehicles. 

3



FHWA Guidance
General Design Criteria – Underpasses • Overpasses and underpasses must 

accommodate all persons, as 
required by the Americans with 
Disabilities Act (ADA)

1. The maximum longitudinal grade is 
5%

2. The maximum cross slope is 2%

• The AASHTO Guide for the Planning, 
Design, and Operation of Pedestrian 
Facilities recommends for 
underpasses:

1. Minimum widths should be between 
14 and 16 ft, but an underpass width 
should be increased if the underpass 
is longer than 60 ft
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox

Section 1 – Thinking about Pedestrians from 
the Start – Creating Pedestrian-Friendly 
Communities - Creating an Effective Pedestrian 
System 

“In some cases, an effective pedestrian system 
may include grade separated pedestrian 
crossings. But these must be clearly justified 
and carefully implemented …”
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox 

Section 5 – Intersections and Crossings

• “UNDERPASSES AND TUNNELS 
Tunnels and underpasses provide a walkway for 
pedestrians underneath the roadway. Pedestrians 
are often more apt to use overpasses than 
underpasses or tunnels, and overpasses are easier 
to supervise and maintain. Tunnels are less 
desirable than bridges due to greater potential 
costs, reduced sense of security, challenges with 
monitoring, the possibility of drainage problems, 
and a perception of lack of safety. “Before choosing 
to install a tunnel, soil exploration is required to 
determine whether a tunnel can be feasibly 
constructed and whether drainage will be a 
problem. Wide openings are more inviting to 
pedestrians and let in more natural light. Tunnels 
should be easy to access and should be as short as 
possible. Approaches to the underpass should allow 
continuous vision through it.”
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County Policies, Guidance & Manuals
City and County of Honolulu: Complete Streets 
Design Manual 

Hawaii County: Complete Streets 
Resolution 171-11 

Maui County: Complete Streets 

Resolution 12-34

Kauai County: Complete Streets 
Resolution and Complete Streets Bill 2465

• The Complete Streets manual does not 
discuss pedestrian underpasses

• Hawaii County does not have guidelines 
at this time

• The State Department of Health prepared 
the Central Maui Pedestrian and Bicycle 
Master Plan for 2030 with assistance 
from the County of Maui.  This Master 
Plan does not discuss pedestrian 
underpasses

• A design manual for Kauai based on the 
Model Design Manual for Living Streets is 
being written.  The Model Design Manual 
for Living Streets does not presently 
discuss pedestrian underpasses.
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Additional Comments and Questions
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Underpass Facilities:
Examples: State of Hawaii and the 
Counties
For roadways involving the 
Hawaii Department of Transportation

• Farrington Highway Abandoned Cane 
Haul Road 

• Fort Weaver Road Abandoned Cane 
Haul Road

• Kamehameha Highway in Mililani

• Pali Highway in Nuuanu

• Fort Weaver Road (Honouliuli Stream 
Bridge) at the Westloch Golf Course

• Mamalahoa Highway (Bridge) at the 
Punaluu Golf Course 
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Kamehameha Highway Underpass 
(connecting residential areas across 
Kamehameha Highway to Mililani 
High School in upper right of photo)

Mililani 
High 
School

10

Kamehameha Highway Underpass (pedestrian 
can be seen at end of underpass)

rneha Highway 



Underpass Facilities:
Examples: State of Hawaii and the Counties

For roadways involving the 
City and County of Honolulu

• Kipapa Drive in Mililani
• Park Row and Mango Tree Road in 

Ewa
• Geiger Road on Ewa
• Keoneula Boulevard in Ocean Pointe 

(one with combined drainage box 
culvert)

• Park Row and Mango Tree Road in 
Ewa

• Geiger Road on Ewa
• Keoneula Boulevard in Ocean Pointe 

(one with combined drainage box 
culvert)

• Golf Cart Underpasses
▫ Kealahou Road in Hawaii Kai (3)
▫ Lumiaina Street in Waikele (3)

11



Kealahou Street 
Underpass 
(typical golf 
course 
installation)

Hawaii Kai

12

1lu Street 



Underpass Facilities:
Examples: State of Hawaii and the Counties
For facilities involving  Hawaii County or 
other private roads

• Alii Highway and Kaluna Street at 
Keauhou

• Kaniku Drive in Waikoloa (2)
• Abandoned Cane Haul Road in Puna.

13

North Kaniku Drive 
(Golf Course)

Waikoloa



Underpass Facilities:
Examples: State of Hawaii and the Counties

For roadways involving the County of Maui 
Streets and other private roads

For roadways involving the County of Kauai 
and other private roads

• Wailea Ike Drive in Wailea
• South Kamehameha Drive in Maui 

Lani

• Nuhou Street and Makaa Street in 
Puakea

• Kahaku Road in Princeville (2)
• Poipu Road in Koloa
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Underpass Facilities:
Open Discussion: What do you want to see?
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Federal Highway Administration (FHWA)
Pedestrian Facilities Users Guide 
(FHWA-RD-01-102)

FHWA PEDSAFE: Pedestrian Safety 
Guide and Countermeasure Selection 
System (FHWA-SA-04-003)

• Sidewalks and walkways are “pedestrian lanes” 
that provide people with space to travel within 
the public right-of-way that is separated from 
roadway vehicles. 

• Shared use paths are facilities on exclusive right-
of-way and with mini-mal cross flow by motor 
vehicles. Shared use paths are sometimes 
referred to as trails; however, in many states the 
term trail means an un-improved recreational 
facility. Care should be taken in using these 
terms interchangeably. Where shared use paths 
are called trails, they should meet all design 
criteria for shared use paths to be designated as 
bicycle facilities.
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FHWA Guidance

General Design Criteria – Parallel Facilities 
Sidewalks and Walkways

General Design Criteria – Parallel Facilities 
Shared Use Paths

• Both the FHWA and the Institute of 
Transportation Engineers (ITE) 
recommend:

1. A minimum width of 5 feet for a sidewalk or 
walkway and 10 feet for a multi-use path

2. A buffer zone of 4 to 6 feet is desirable to 
separate pedestrians from the street

• The American Association of State 
Highway and Transportation Officials 
(AASHTO) Guide for the Development of 
Bicycle Facilities. recommended 
dimensions for shared use paths is 12 ft (3.7 
m) desired minimum and with 2-ft-wide 
(0.6 m) shoulders on both sides. 
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox

Section 1 – Thinking about Pedestrians from 
the Start – Creating Pedestrian-Friendly 
Communities - Creating an Effective Pedestrian 
System 

1. Widened, delineated paved shoulders to 
allow safer travel for pedestrians

2. Sidewalks, paths, or walkways that are 
of sufficient width, clear of obstructions, 
and separated from traffic lanes
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox

Section 1 – Thinking about Pedestrians from 
the Start – Creating Pedestrian-Friendly 
Communities - Creating an Effective Pedestrian 
System 

• “Pedestrian systems and facilities need to be 
functional and effectively used by 
pedestrians. Pedestrian facilities both 
encourage people to walk and improve 
pedestrian safety. The facilities must be 
well-designed and maintained to be 
effective. In communities, neighborhoods, 
and districts, there are a number of 
elements that contribute to an effective 
pedestrians system, such as:

1. Widened, delineated paved shoulders to 
allow safer travel for pedestrians

2. Sidewalks, paths, or walkways that are 
of sufficient width, clear of obstructions, 
and separated from traffic lanes
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox 

Section 4 – Sidewalks and Walkways

• “Sidewalks and Walkways Defined “A 
sidewalk is the space within the right-of-way 
dedicated to pedestrian travel. Hawaii State 
Statutes define a “sidewalk” as that portion 
of a street between the curb lines, or the 
lateral lines of a roadway, and the adjacent 
property lines, intended for use of 
pedestrians (Hawaii Revised Statutes 291C-
1).

• Sidewalks and walkways should be 
designed to comfortably 
accommodate the typical volume of 
pedestrians that will be using them. 
In high use areas like central 
business districts, sidewalks 
generally should be 10 to 15 ft (3.0 to 
4.6 m) or wider to accommodate high 
pedestrian flows.

• However, It is important to avoid 
“over design” of excessively wide 
sidewalks. Wide spans of empty 
pavement can appear uninviting to 
pedestrians.

• If the facility is a shared use path 
(shared with bicyclists), it must be 
an absolute minimum of 8 ft (2.4 m) 
wide and often wider depending on 
the use (see Toolbox Section 7—
Shared Use Paths).
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox 

Section 4 – Sidewalks and Walkways

• “Shoulder Use in Rural Areas”
“Shoulders along roadways in rural areas are 
sometimes used by pedestrians, even though 
shoulders are not formally recognized as 
pedestrian facilities. While this use is generally 
not the preferred condition, it does occur. As 
such, it is important for rural roadways and 
highways to meet at least minimum standards 
for shoulder width on both sides. 
Even in completely undeveloped areas, where 
the roadways may not be intended as 
pedestrian routes, it is desirable to provide 
walking space along the traveled way for 
occasional or emergency use by pedestrians. 
This can be achieved by delineating the 
shoulder for added safety for non-motorized 
use.”

• “Shoulder Dimensions
• Refer to local and state standards for 

applicable shoulder width requirements. As 
a general best practice, per the AASHTO 
Guide for the Planning,

• Design, and Operation of Pedestrian 
Facilities,           shoulders should be:

1. 4 to 6 ft wide (1.2 to 1.8 m) minimum 
adjacent to a bike lane and on local roads 
with lower traffic volumes

2. 6 ft (1.8 m) width is acceptable on roads 
with 1500-2000 ADT if minimum width 
of traveled way is 24 ft (7.3 m)

3. 8 ft (2.4 m) wide minimum on roads over 
2000 ADT
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Hawaii Department of Transportation
Statewide Pedestrian Master Plan, Hawaii 
Pedestrian Toolbox 

Section 7 – Shared Use Paths

• “SHARED USE PATHS
• Shared use paths are typically designed to 

accommodate pedestrians and bicyclists. 
They commonly serve the needs of a variety 
of pedestrians, including commuters, school 
children, neighborhood residents, 
wheelchair users (and other individuals with 
disabilities and mobility or navigation 
challenges), and recreational users such as 
joggers and skaters.”

• Dimensions for paths can vary 
depending on the type of facility, the 
levels of use, types of users, and the 
setting. Typical dimensions for 
shared use paths are based on the 
American Association of State 
Highway and Transportation 
Officials (AASHTO) Guide for the 
Development of Bicycle Facilities. 
Refer to the AASHTO guide, as well 
as the Bike Plan Hawaii, and the 
Oahu Bike Plan for more 
information. 

1. The recommended dimensions for 
shared use paths is 12 ft (3.7 m) 
desired minimum and with 2-ft-wide 
(0.6 m) shoulders on both sides. 

2. A 10-ft-wide (3.0 m) path may be 
acceptable where right-of-way is 
restricted, while a 14 ft-wide (4.3 m) 
path may be best for heavy use. 
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County Policies, Guidance & Manuals
City and County of Honolulu: Complete Streets 
Design Manual 

Hawaii County: Complete Streets 
Resolution 171-11 

Maui County: Complete Streets 

Resolution 12-34

Kauai County: Complete Streets 
Resolution and Complete Streets Bill 2465

• The Complete Streets manual has 
many guidelines for sidewalks, 
walkways and shared use paths

• Hawaii County does not have 
guidelines at this time

• The State Department of Health 
prepared the Central Maui 
Pedestrian and Bicycle Master Plan 
for 2030 with assistance from the 
County of Maui.  This Master Plan 
discusses sidewalks and shared use 
paths

• A design manual for Kauai based 
on the Model Design Manual for 
Living Streets is being written.  The 
Model Design Manual for Living 
Streets discusses sidewalks and 
shared use paths
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Paralell Facilities:
Examples:

Shared or Multi-Use Path Sidewalks and Walkways
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Paralell Facilities:
Examples:

Highway Shoulder Highway Walkway
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Paralell Facilities:
Open Discussion: What do you want to see?
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From: Brian Takeda  
Sent: Thursday, December 28, 2017 9:20 AM 
To: Alan Haun Ph. D. (ahaun@haunandassociates.com) <ahaun@haunandassociates.com>; 
'ohiwai@gmail.com' <ohiwai@gmail.com> 
Cc: James Yamamoto <JimmyY@rmtowill.com>; Laura Mau <lauram@rmtowill.com>; 
'Natasha.a.soriano@hawaii.gov' <Natasha.a.soriano@hawaii.gov> 
Subject: Queen K Hwy Ph 2 - Stipulation 12 Ahupuaa Markers 122817 
Importance: High 

Alan and Hannah, 

We are asking for your initial thoughts to determine which of the affected ahupua’a would be subject to 
the placement of signage consistent with our meeting of December 7, 2017 at the NELH Conference 
Room. This is what I recounted from the meeting:  

• The project limits for the placement of the ahupua’a markers should be within the Queen
Ka‘ahumanu Highway, Phase 2, from the Kona International Airport to the area of O‘oma. This
covers the boundaries of five ahupua’a within an approximate distance of 2.5 miles.

• ‘O‘oma is important because it is the place where King Kamehameha III was raised for the first
five years of his life. There is also a rock wall that serves as a boundary that separates O‘oma
from the other ahupua’a.

• Once the group decides on the location of the ahupua’a boundaries, the information should be
placed in a public notification in West Hawai‘i Today to ask for public input to help address the
terms of MOA Stipulation 12. A field visit by van coinciding with the public notification will be
considered by the Department of Transportation.

• All MOA signatories are also to be notified as part of the process.

The five ahupua’a within the described area are: 

1. Kalaoa
2. Kalaola ‘O‘oma Homesteads
3. ‘O‘oma 2
4. Kohanaiki
5. Kaloko

Please let me know if this is consistent with your understanding or if this requires further 
adjustment/correction. After I receive your input I plan to distribute an adjusted/corrected map to show 
the larger group and to ask for their concurrence. 

Thank you for your assistance. If you wish to discuss any of this do call me at 808.842.1133. 

Sincerely, 

Brian Takeda 
Planning Project Coordinator 
mailto:BrianT@rmtowill.com 

R. M. Towill Corporation

mailto:BrianT@rmtowill.com
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2024 North King Street Suite 200 
Honolulu, Hawaii 96819 
voice: 808 842 1133   fax: 808 842 1937  web: www.rmtowill.com 
 
 
 
 

http://www.rmtowill.com/
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AFFIDAVIT OF PUBLICATION 

IN THE MATTER OF 
Lega l No tice 

STATE OF HAWAII } 
} ss. 

City and County of Honolulu } 

JAN 2 9 2018 
Doc. Date: ____________ # Pages: __ _ 

Notary Name: coLLEEN E. soRANAKA First Judicial Circuit 

Doc. Description : ___ A_ff_id_a_vi_t _of __ _ 

Publication 

2 9 2018 
Notary Signature Date 

Gwyn Pang being duly sworn, deposes and says that she is a clerk, duly authorized to 
execute this affidav it of Oahu Publications , Inc. publisher of The Honolulu 
Star-Advertiser , MidWeek, The Garden Island, West Hawaii Today, and Hawaii 
Tribune-Herald , that said newspapers are newspapers of general circulation in the 
State of Hawaii , and that the attached notice is true notice as was published in the 
aforementioned newspapers as follows: 

Honolulu Star-Advertiser O times on: 

MidWeek 0 times on: 

The Garden Island 0 times on: 

Hawaii Tribune-Herald 0 times on: 

West Hawaii Today 1 times on: 

01/28/2018 

Other Publications: 0 times on: 

And that affiant is not a party to or in any way interested in the above entitled matter. 

Gwyn Pang 'V ~a.1 

} 
} 
} 
} 
} 
} 
} 

to and sworn before me this¥ day of 94-r¼,4 Q@. 20h 

ee . oranaka, Notary Public of the First Judicial Circuit, State of Hawaii 

My commissio n expires: Jan 06 2020 

Ad# 0001066370 

QUEEN KA'AHUMANU HIGHWAY WIDENING, PHASE 2 PROJECT 
MEMORANDUM OF AGREEMENT, STIPULATION 12 REGARDING AHUPUA'A SIGNS 

PUBLIC NOTIFICATION AND REQUEST FOR COMMENT 

The Hawai'i Department of Transportation (HDOl), Hawai'i District office, is providing notice of the 
proposed installation of ahupua'a boundary markers along the Queen Ka'ahumanu Highway Widening, 
Phase 2 Project limits in the District of North Kana, Island of Hawai'i. The proposed markers will be 
placed within the HDOT's right-of-way {ROW) in proximity to eight ahupua'a boundaries within the project 
limits, including Kalaoa 1-4, 'O'oma 1, 'O'oma 2, 
Kohanaiki, Kaloko, Honokohau 1, Honokohau 2, and 
Kealakehe. The purpose of the marker installation is 
to fulfill Stipulation 12 regarding "Ahupua'a Signs" 
as noted in the Memorandum of Agreement (MOA) 
for the project. The MOA was executed on March 
17, 2015 by the Advisory Council on Historic 
Preservation, Federal Highway Administration, and 
Hawai'i State Historic Preservation Officer. 

Stipulation 12 requires that the HOOT consult 
with community groups and Native Hawaiian 
Organizations regarding the location, design, 
and installation of the markers. Therefore, the 
HOOT requests public review and .comment on 
the ahupua'a boundary locations as shown in 
the photograph to the right and as shown in the 
map below. Please send comments by February 
28, 2018 to: Mr. Donald L. Smith, HOOT Hawaii 
District Engineer, 50 Makaaloa Street, Hilo, HI 
86720. For more information, Mr. Smith may be 
reached via phone at {808) 933-8866 or email at 
donald.l.smith@hawaii.gov. 

l KALAOA5 

'O'OMA1 

PROJECT·o·oMA 2 -----

LIMITS 

HONOK0HAU1-------,. 
HONOK0HAU2----- ... .. lll('II 

KEALAKEHE HOMESTEAD-

2,000 6,000 10,000 
~-=--◄.:,o· e.ooo· 

SP.NO.: L.N . 

\ 

\ 

jsonomura1
Text Box
06



1 
 

Queen Kaahumanu Highway Widening Project 106 Consultation Meeting 

Attendance 

Herb Lee (Facilitator) 
Donald Smith (HDOT) 
Pua Aiu (HDOT) 
Lisa Powell (FHWA) 
Kahaa Rezantes (FHWA) 
Meesa Ontani (FHWA) 
 
From Palama Nui: 
 
Carrie Kuwada Phipps 
Richard Stevens 
Daniel Stevens 
Director Raynette (Kalei) Haleamu-Kam (Director) 
Paolo Morgan (Student)  
Carrie Kuwada Phipps 
Rachel Solemsaas (Chancellor) 
No'el Tagab-Cruz (Hawai'i Lifestyle program instructor) 
Juanita Thompson (former Student, via video) 
 
Mandy Raslow(ACHP) 
Lauren Morawski (OHA) 
Susan Lebo (SHPD) 
Tamara Luthy (SHPD) 
Fred Cachola (Ka makani hou o Kaloko-Honokohau) 
Paka Harp (Ka makani hou o Kaloko -Honokohau) 
Bo Kahui (La’i Opua) 
Aric Arakaki (Na Alahele, NPS) 
Mandy (Na Alahele, NPS) 
Kierston Faulkner (HHF) 
Bill Thompson (NPS) 
Jeff Zimpler (NPS) 
Carrie Johnson (OHA) 
 
Opening Pule Fred Cachola 

Opening remarks by Herb Lee to set context for discussion and meeting and to encourage collaboration 
and cooperation for a productive meeting 

Introductions were made. 

There was a discussion on the appropriateness of the agenda.  Don and Herb clarified that time would 
be given to all proposals, including the Palama Nui proposal from HDOT and the NHO proposal.  Don 
clarified that the Palama Nui Proposal was one possible option for mitigation.  
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Don Smith went over the status of the stipulations.  The stipulation tracking spreadsheet was passed out 
to those who needed a copy.  Smith started by discussing only the outstanding stipulation, but Cachola 
asked to go down the list in order, so that it would be easier to follow.  Below is a review of comments 
and discussion of the stipulation items in the order they are presented in the attached spreadsheet.  

The last meeting was 2 years ago 

Stipulation # 4:  Archaeological Preservation and Mitigation Plan 

Lisa Powell reported that the Data Recovery report was sent to SHPD March 16, 2018.  The end of 
fieldwork report is anticipated in mid-2019.   

Harp asked if HDOT received a response from SHPD regarding the Burial Treatment Plan Addendum 
submitted to SHPD? Lisa noted that it was not needed since the roadway was moved.  Paka suggest that 
the report be updated by deleting the burial treatment plan section since it is no longer applicable. 
Cachola agreed that the report should be adjusted to reflect that the burial is outside the boundaries of 
the project.  

Stipulation #5b Native Hawaiian Cultural Outreach and Education 

Smith noted that the MOU with UH Hilo expired this year and no work had been done on it.  However, 
he has been working with Keiki Kawaiae’a to develop a new MOU.  Smith said that he expects it to be 
signed within the month.  This is one of the reasons the Queen Kaahumanu MOA needs to be amended 
and extended.  The new MOU retains all of the stipulations in the old MOU (as required in the Queen 
Kaahumanu MOA), with addition of: 

a) the Kohala Center has been added, per NHO requests.  The Kohala Center will add a layer of oversight 
as well as being on the same side of the island as the project.   

b) funding has been increased to 1.25 million to cover increased salaries and the addition of the Kohala 
Center. 

In addition, Smith has been working on securing funding, so UHH will receive the first year’s funding 
soon after signing the document.  Transfer of funds had been one of the issues holding up 
implementation of the old MOU with UHH. 

Susan Lebo (SHPD) asked who would sign?  Smith relayed that it would be the Chancellor and the DOT 
Director and legal representatives. 

Cachola expressed frustration and disappointment that nothing had been done.  Cachola questioned 
HDOT’s sincerity to accomplish this stipulation.  He asked why the clause triggering dispute resolution 
had not been utilized to ensure this item was completed.   He also felt that going down a checklist was 
not conducive to having a meaningful discussion.  According to Cachola, UHH has tried multiple times to 
attempt to get the funding.  He believes this points to HDOT’s unwillingness to accomplish this 
stipulation.  

Lee noted that the Consulting Parties (CP) have not seen the MOU.  Smith agreed to share it.   

Lebo asked if there is a provision in the MOU to stop or terminate the MOU if the effort is not moving 
forward.  Smith said there is language for both addressing not moving forward and for termination. 
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Smith said that the MOU contained provisions for this. 

 

Lee wanted clarification if this is the same MOU? Smith said it is, with two additions: the addition of 
Kohala Center and additional funds from $800,000 and $1.25 million.  There is also additional legal 
language.  The language in the MOU retains the same Queen Kaahumanu MOA stipulations and did not 
change between the new and old MOU. 

Faulkner (HHF) pointed out that the terms MOA and MOU were being mixed and ask for clarification 
that the MOU with UH will meet the requirements of the Queen Kaahumanu MOA.  Fred and Don 
agreed that it would. 

Harp wanted UHH to consult with the CPs on how the UH MOU is implemented.  Ala Kahakai wanted to 
be consulted on any trail work. Don explained that consultation for stipulation 5b was completed as part 
of the Queen Kaahumanu MOA.  

Lebo asked if the MOU has language that says it meets the stipulations in the MOA and is there language 
to determine if the MOU is being implemented and actions if it is not. She assumes everyone is working 
in good faith but the MOU should have a measure that allows for corrections if it is not being done. 

Smith noted that if HDOT cannot accomplish the stipulations in 5b, it would still be HDOT’s  
responsibility to complete the stipulations in the MOA.  HDOT responsibility to ensure the terms of the 
MOU are met is clearly spelled out in the MOU.  (Language below added by HDOT after the meeting) 

 
HDOT would not reopen consultation for the MOU unless UHH does not fulfill the MOU and an 
alternative must be found.  At that point, more consultation would need to be done to make sure the 
consulting parties agree with any new effort. 

Cachola ask that it be noted that nothing can be done. 

Amanda (Na Ala Hele, NPS) noted that under E, A, or B that Palamanui could be included in the UHH 
MOA.  It doesn’t necessarily have to be an either or, and they could help meet the stipulations.  Don 
noted that the Palama Nui proposal is for the trail breaches.  

Lebo asked if the increased funding, from $800,000 to $1.25 million will impact FHWA funding for other 
efforts or other efforts to mitigate damage to the damaged sits.  Smith replied that is does not impact 
FHWA funding or other mitigation efforts.  

Stipulation #11, Interpretive Signs 

Powell reported that HDOT, FHWA and NPS have signed an MOA to have NPS develop interpretive signs 
for the trails in the project ROW that are also within the National Park.  NPS will invoice DOT for state 
money.  Work should start soon. 

Powell noted that the Harpers Ferry Group will be doing the work.  Zimpler added that the Harper’s 
Ferry group will come out in August and give recommendations and then the NHO’s will be consulted 
once the consulting group gives options. 
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Harp noted that he had wanted the trails marked on the highway like at NELHA but DOT was concerned 
with safety.  He thought DOT was going to paint the roadway.  Harp would like to know why those 
details were not in the MOA.  He noted that the signage was only being done in the NPS boundaries and 
not beyond. 

Stipulation #17 Post-Review Discoveries  

This item will be addressed later in the agenda.  

Stipulation #19 Monitoring and Reporting 

This item is in progress.  

Stipulation #21 Amendments 

Smith noted that we are discussing various amendment to the MOA.  

Stipulation #1 On site point of contact. 

The HDOT On-site point of contact is Don Smith. 

Stipulation #2 Area of Potential effect 

SHPD concurred with the expanded APE on January 6, 2017.  

Stipulation #3 Professional Standards 

Both Cachola and Harp challenged the professional qualifications of Cultural Surveys Hawaii.  Harp 
stated that if CSH had done its job, we would not be here today.  CSH identified 17 sites, Harp identified 
86 sites.  Harp says that it is not correct to say professional standards were used because CSH did not 
place the buffers correctly.  Harp reiterated the lack of professional standards by CSH and added that 
Hawaii is an occupied state and that destruction of sites are war crimes. 

Stipulation #6 Cultural Monitors 

This item is complete.  Harp took a moment to thank Cynthia Nazara, who was the lead cultural monitor 
and to acknowledge her passing.  He also thanked Sterling Chow, who is no longer with HDOT, for 
bringing her on the project.   

Stipulation #9 Highway Drainage and Stipulation #10a Pedestrian Crossings 

Smith reported that the Drainage and Pedestrian crossings are complete.  Both were completed when 
the highway was completed.  

Stipulation #10b Pedestrian Crossings Underpass Feasibility Study 

Pedestrian and Underpass Feasibility Study and Design Guidelines are complete and Smith has 2 copies 
for distribution and will be available for download. Smith and Cachola agreed that both studies warrant 
additional discussion, but agreed to hold off in the interest of time.   

Aric asked if the study is in draft form.  He and Mandy were not allowed to consult on the Underpass 
Feasibility Study.   
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Stipulation #12 Ahupua’a Signs 

Ahupuaa signs have been placed 

Stipulation #13 Landscaping Plans 

Landscaping was part of the construction and is complete.  

Stipulation #14 Relationship Building Workshop 

Relationship Building Workshops are completed.  HDOT extended these workshop, so  2 were held on 
Oahu, 1 on Hawaii Island, and 1 on Maui.   Aiu mentioned Kauai and Smith stated those were part of the 
Listening Sessions 

Stipulation #15 Terrain Model 

Smith stated that this item is complete.  The terrain model was located in the room.  Harp disagreed 
that the model is complete because it is missing the mauka to makai trails.  Cachola noted that the 
terrain model was an innovative mitigation measure meant to represent and bring back a landscape that 
is being destroyed.  He noted that Hawaiians are losing their “classrooms” which is needed to finish 
passing on our knowledge to the next generation.  Cachola said they were not consulted and the terrain 
model before them is not what they had in mind.  Cachola reiterated that you cannot check off a box 
The terrain model is not done and is not what was expected.  It is not a commodity, it is not a check box, 
and this is not what they had in mind.  He noted that if consultation had been done as it should have, we 
would not be in this situation. Harp noted that during a meeting with RM Towill, the terrain model was 
forced on them, because the map maker was retiring.  They did not have a chance to review the model 
before it became final.  

Smith noted that there were two meetings where HDOT and RM Towill met with stakeholders and 
discussed the study and terrain models.  The information obtained during those meetings, plus 
information from additional outreach attempts that were made was utilized to complete the study and 
the model.  Out of that consultative effort these items (terrain model, underpass feasibility study, and 
design guidelines) were developed. Smith said HDOT followed a process and did what we could to 
obtain the information.  Therefore, going forward, we will not reopen the consultation or redo the 
terrain model. 

Lebo said we need to look at the big picture that we are working on a MOA.  If parties feel that certain 
items have not been adequately consulted on to reach a conclusion in the MOA or if we walk away  
feeling that certain aspects of the stipulations have not been adequately consulted then we will need to 
emphasize the stipulations that have not been developed or are still under consideration.  

Harp and Tamara asked for a list of the meetings and meeting attendees. Don agreed to make these 
available for download.  

Amanda asked if the digital link to the terrain model could be re-sent as she was having difficulty linking 
to the digital version.  Don agreed to resend.  

Stipulation #16 Archaeological materials and records 

jsonomura1
Rectangle



6 
 

Amanda asked where are the archeological materials being housed?  Smith responded that they are 
being housed by CSH in Hilo.  Cachola asked if they can be housed by NPS.  

Lebo noted that under 6E SHPD selects the archive site.  She noted that the State is buildings some 
archiving facilities, so SHPD may be able to store or curate materials in the future. 

Amanda asked if the MOA needs to be amended because it states that at a future date NPS can hold the 
materials.  Lebo said  if NPS agreed to take them in the MOA, if they have the facilities, an amendment 
would not be needed. Amanda suggested reading the stipulation for cultural artifacts. 

Amanda – read the stipulation for cultural artifacts. 

Otani noted that this stipulation was commented on by ACHP after everyone else had signed, so the 
initials say that this was done after consultation.  But NPS did not have facilities to take the materials. 
They could take the materials in the future if space or facilities became available.  This was agreed to 
with the Advisory Council 5 years ago. 

Lebo agreed but pointed out that since we are drafting an MOA amendment, it is possible if these 
facilities come on line, NPS can take the artifacts. 

Harp asked for an update on the rocks that were dismantled from the O’oma boundary wall.  The 
agreement was that the rocks would be left there for future use by the NHOs.  Smith and Otani thought 
that this had been done.  Lebo asked for administrative record to show it had been done.  Cachola said it 
was in the meeting minutes.  The work was done, the rocks are stored, and the boundary is very 
important because Kamehameha III spend the first five years of his life in O’oma.  Lebo would like to see 
the documentation.  Harp asked if there can be an agreement allowing the NHOs to access the rocks and 
erect an ahu?  Right now, they cannot legally access the area.  Lebo suggested adding a stipulation in the 
MOA making the rocks available for appropriate use.   

Lee ended this portion of the meeting.   

Palamanui did a presentation. 

Live were Director Raynette (Kalei) Haleamu-Kam;  student Paolo Morgan;  Richard Stevens and Carrie 
Kuwada Phipps.  On Zoom were:  Chancellor Rachel Solemsaas; Hawai'i Lifestyle program instructor 
No'el Tagab-Cruz;  and former student who recently graduated Juanita Thompson. 

Harp appreciated the speakers’ passion for the trails.  However he is concerned about the restoration 
process.  Has documentation been done and is Palama Nui following laws that protect historical 
resources?  He recommends that Dr. Stevens get together with an expert to see what legal processes 
need to be followed to avoid any issues of unforeseen violations of the law.  He does not want to see 
the spirit for the trails dampened.  Suggested that Palama Nui find out what laws are applicable because 
he doesn’t want to see Palama Nui charged with anything for trying to do the right thing. 

Cachola expressed appreciation that there is an ohana like this working on the trials, and the 
geographical and historical environment.  He believes that the Palama Nui program meets the needs of 
the UHH MOU and wished this could have been done six (6) years ago.  He urged the Palama Nui 
presenters to talk to the UH Chancellor to see if they could access the UHH funds.   
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Racheal, chancellor of UH Community college committed to follow up with UH Chancellor and see how 
the MOU could benefit this work. 

Both Cachola and Harp did not believe that the Palama Nui proposal should be used as mitigation for the 
trail breaches because there had not been adequate vetting of the NHO proposal.  Fred noted that they 
have brought a power point of their proposal to share with everyone.  

Smith noted that the UHH MOU is in process and cannot be changed at this point.  However, as 
mitigation for the breached sites, HDOT could participate with Palama Nui on their trail restoration 
projects.  Smith also noted that the MOU is using federal funds, but the mitigation for the breached sites 
will be from State funds, so they use different pots of money.   

Lebo expressed a concern that that these trails would not be documented as historic properties. 

Kahui stated that the process is good.  He believes there is a  lot more to be done and that there are 
layers of different efforts.  He commends the work being done by Palama Nui, and believes that if they 
work with DOT they would comply with the law.  It is apparent that UH wants to do the right thing for 
our trails.  He noted that we are here to resolve the MOA and believes we can get there, but if it is all 
about wanting more, then we are never going to get there.  We have to come to a resolution, that is my 
mana’o. 

Cachola expressed his disappointment in the meeting and asked for another meeting where the agenda 
can be mutually agreed on.  

Amanda asked for some clarification regarding consultation on the breaches.  She noted that the 
signatories have to agree.  Lebo agreed but noted signatories don’t have to sign if they don’t find the 
MOA adequate. Amanda wanted to know the role of the invited signatories.  Aiu noted that they are 
invited to sign, but HDOT can move forward as long as the signatories agree. The signatories are:   

Cachola noted that HDOT and FHWA committed to notifying the NHOs within 30 days of the last 
meeting on mitigation, about committing to a schedule to determine mitigation.  That was two years 
ago.  That is the kind of frustrations and furry I feel .  

Morowski (OHA) reiterated that the mitigation for the damaged sites should come from the NHO’s.  
There needs to be more information and time to discuss and maybe we can understand how HDOT is 
arriving at these decisions. 

Rezantes (FHWA) said he heard Uncle Fred’s concerns, and they seem very valid and passionate.  But he 
wanted to clarify that he heard Smith, speaking for HDOT, commit to doing something, but he did not 
hear Smith say he committed to any one thing.  He committed to addressing the breaches.  Rezantes 
wants clarity.  FHWA needs to know what we are walking away from in this meeting.  He was pleased, 
HDOT is acknowledging what is happening and encouraged that they are committed to following 
through. 

Rezantes further clarified that he heard Smith say, “We commit to fulfilling our commitment.  There are 
two parts, 1 being the UHH MOU and the 1.25 M, and the second the breaches”  Rezantes said he 
thought Smith said that Palama Nui is an option.  He pointed out that he would be concerned, like Uncle 
Fred, if I heard any more than that. 
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Smith noted that he cannot fund Palama Nui unless it is tied to mitigation.  

Lee asked if there were further comments.  

Lebo pointed out that due to rule changes she now needs 3 weeks notice to travel.  She asked if HDOT 
could give adequate notice as SHPD wants to participate in person.  Morowski noted that OHA has the 
same restrictions.  

Lee stated in closing:   Please make sure everyone understands there are still options on the table and 
no one is committed to any one option.  The purpose of today meeting is to update you, close out some 
of the stipulations that remained open.  We have not met for a while and HDOT is making a good faith 
effort to move forward on mitigation measures.  We have covered primarily outstanding items and 
shared the work on the MOU with UH. 

Lee asked Cachola if he could send out a copy of his proposal for the breaches.  

Smith was asked if he would commit to more meetings.  He responded that HDOT is  not committing to 
more meetings today.  This is not to saying we won’t agree to more meetings in the future, just saying 
we did not commit to that today. 

Harp asked if we have a commitment that the terrain model is a draft?  Smith replied, “no.” 

Smith committed to providing additional information on how HDOT wants to move forward before the 
end of next week. 

Herb – Let’s adjourn 
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MEETING NOTES 

Date: October 25, 2019 

In Attendance:  Fred Cachola (Makani Hou o Kaloko-Honokohau), Paka Harp (Makani Hou o Kaloko-
Honokohau), Lisa Powell (FHWA), Henry Takiue (HDOT, HWY-H), Susan Lebo (SHPD), Sean 
Naleimaile (SHPD-H), Pua Aiu, (HDOT, HWY-P).  

Purpose:  Meeting with Fred Cachola and Paka Harp regarding complaint sent to FHWA on August 13, 
2019.   

Location: Liana Hall at Imiola Church, Waimea, HI 

 

Fred started with a Pule.  He asked that everyone give an extended introduction of themselves.  

Everyone provided detailed introductions that included where they were from, some life history regarding 
how they got to this point in their lives, major influences and milestones in their lives.  Cachola has an 
extensive background in education and historic preservation; Harp has an extensive background in ocean 
management issues.  A common thread through the introductions was that everyone had ties to Hawaii 
that pulled them back to land and family, and/or that the work that they do has brought them to this place.   

The purpose of this meeting is to discuss Mr. Cachola’s complaint regarding the management of the 
MOA and specific details as outlined in his email of August 13, 2019. 

I.  General conduct of consultation with NHOs. 

In General, Mr. Cachola and Mr. Harp feel that the Consulting Parties have been ignored through much of 
the MOA Process. For example, the UHH MOU was done without consultation, despite the original idea 
having come from Mr. Cachola.  They feel that this is due to a lack of trained staff at HDOT and FHWA.  

A.  Ensure staff running the meetings are trained and have clear guidelines as to how to consult   

1.  Mr. Cachola, who has worked with the Army on consultation protocols, believes that FHWA should 
develop formal consultation protocols for consulting with Native Hawaiians. These should be published 
and available nationwide, similar to those available for the DOD and the ACHP.   

2.  HDOT should have a separate MOA stipulating how consultation with NHOS will be carried out.  
This MOA should be between ACHP, FHWA, SHPD, HDOT and NHOs.  
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3.  FHWA should conduct an annual 2-day training, similar to the Army, in which Hawaiian experts share 
their expertise on Hawaiian history, cultural beliefs, religions, traditions, language and protocol.  The first 
day would be for HDOT Admin and the 2nd day for on-the-ground staff. 

There was a discussion about appropriate personnel to run consultation meetings.  Harp noted that he did 
not think there should be a facilitator.  Aiu noted that she is a trained facilitator and has 106 training.  She 
noted that there had been extensive discussion about her facilitating the next meeting, but because the 
relationship between HDOT and the consulting parties lacks trust, the decision was to have a neutral party 
facilitate the next meeting.  She said that depending on how the next meeting goes, it may be possible to 
use an in-house facilitator in the future.   

B.  Transparency and Accountability 

There needs to be more transparency and accountability in the process.  In particular, there is concern 
about accountability for the breaches.  Lebo noted that multiple parties were responsible for the breaches, 
but the MOA is limited to how to mitigate for the breaches.  Harp and Cachola continue to feel that 
parties should be held accountable.  In particular, they feel that CSH should shoulder its share of the 
blame.  They feel there has been a lack of accountability and transparency with regards to the history and 
timeline of the damaged sites. Aiu offered to present a history of the site damage at the November 23 
meeting. 

1.  As an example, the Archaeological Fieldwork Report (Stipulation 4) was discussed.  Cachola believes 
that this should be put on an agenda for discussion and review, and that this process should be done for 
ALL plans.   

Cachola wants a paper copy of everything.  

Wants a discussion about results of fieldwork, which should come before any plan is finalized.  Harp 
noted that this issue came about because the original archaeological fieldwork missed many, many sites, 
and only after the CPs insisted was another field study done.  The second study found almost 60 new 
sites, many with the help of the CPs Makani Hou and NPS.  The original CSH AIS reported 17 sites 
raising the total to 76. 

2.  Native Hawaiian Cultural Outreach and Education (Stipulation 5) 

Cachola noted that he and Harp initiated this item.  Naleimaile, who at that time had a small non-profit, 
was also involved.  Originally, it was thought that scholarship funding could go through Naleimaile’s 
organization.  They were not consulted on the end product.  Then, nothing happened and there were no 
annual reports.  How are they to know if the education stipulation is being met without having any details.  
They asked if Peter Mills of UH is still involved. 

Cachola and Harp want to know what is in the UHH MOU (posted on Website).  They would also like to 
see the detailed work plan and be able to give comments on it. Lebo also noted that when the amendment 
to the MOA was first discussed with she and Dr. Downer, she had also raised the issue of a lack of details 
regarding what UH is required to do under the MOA.  SHPD agrees with the need for more transparency.  
However, Lebo also noted that the MOU has already been signed, so any changes may require breaking 
the contract.  
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Aiu agreed to:  

1) see if the workplan can be provided to all parties. 

2)  See if Keiki Kawaiai’a is willing to meet with the CPs.  (Naleimaile is also interested in 
attending this meeting.) 

3.  Noise study (Stipulation 8).  The complaint is that CPs were not consulted on the noise study and it 
was not provided to them.  Powell noted that a noise study is a computer model of future conditions, and 
there is not much to consult about. The noise study is posted on the website and was sent to Cachola via 
e-mail.  Cachola would like a hard copy.  Powell also noted that the study predicted that in 20 years, noise 
due to the widening would increase by less than 1 decibel. There will be an increase in noise due to 
increased traffic, regardless of whether the road was widened.   After discussion, Cachola and Harp said 
they would like a follow-up decibel reading to see if noise increased or decreased after the road was 
widened.  Cachola noted that the National Park (Kaloko-Honokohau) requested the noise study because 
on certain nights they have ceremonies and need quiet for those ceremonies. He suggested that HDOT 
talk to Hawaiians about the ceremonies and if there is too much noise now vs before the road was 
widened.  If there is too much noise, how might the noise be reduced? 

4.  Underpass Study (Stipulation 10) 

Cachola’s wants an apology from Don Smith for the way in which the report was handed off to him.  
Powell noted that Smith is no longer employed by HDOT, but he did apologize for any misunderstanding 
or appearance of rudeness before he left.  

Cachola would like a synopsis of the study.  Powell pointed out that the bulk of the study is appendices.  
However, Cachola would still like a synopsis.  He noted that when the Queen Kaahumanu Highway first 
went in it destroyed over 20 trails which had once served as transportation highways for a thriving 
Hawaiian community.  Now there are only 3 places that allow for safe pedestrian passage from Mauka o 
to Makai.  The CPs wanted an underpass, not an underpass study, so that people can safely walk from 
Mauka to Makai on the paths of their ancestors.  Cachola also believes that these trails can be an 
educational tool.  He would like a discussion of the underpass study synopsis at a future meeting.  

5.  Interpretive signs (Stipulation 11) 

The complaint is that there was no consultation on the interpretive signs.  Powell noted that she wrote the 
MOA to transfer money to the park service.  Cachola asked why he wasn’t consulted.  Powell said the 
MOA was required in order to transfer money to the National Park Service in order for their Harper’s 
Ferry group to do the signs.  The NPS requested Harper’s Ferry do the signs since they do all NPS signs. 
The NPS MOA matches the requirements of the Queen K MOA, so there was no need for consultation.  
There was a discussion about the wording of the stipulation which says that the signs should be placed in 
the Park.  Thus, the signs have to meet the National Park requirements and will be within the park 
boundaries.  Harper’s Ferry will be consulting with the CPs, however, the funds were just transferred so 
they are just ramping up on this project.  

6.  Ahupua’a signs (Stipulation 12)  
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The Ahupua’a signs are standard across the state.  Cachola noted that the drawing came from the art in an 
earlier educational workbook he had helped to create while at KS.  Harp noted that the Honokohau 1 sign  
should read, “Honokohau Nui, “ and the Honokohau 2 sign should read “Honokohau Iki.” He asked that 
these two signs be replaced by HDOT. 

7.  Relationship building (Stipulation 14) 

Harp noted that this was not requested by CPs.  Powell noted that this was requested by FHWA.  Cachola 
wanted to know why it hadn’t been done within the timeline.  Aiu suggested that HDOT needed better 
procedure for handing off projects from design to construction with timelines and expectations and that 
administration is working on this item.  

8.  Terrain model (Stipulation 15).  Cachola and Harp do not believe that the terrain model meets what the 
CPs wanted.  Part of complaint is that this was assigned to the wrong consultant.  Harp had attended the 
initial meeting(s), but didn’t agree with RMTowill doing the project, so didn’t attend future meetings. In 
future MOAs, minimum qualifications of consultant doing the work should be included. Lebo suggested 
another improvement for future MOAs would be to explicitly state at which point reviews happen (i.e. 
30%, 60%, 90%) and who does the review. Cachola and Harp went to the first meeting, but felt they were 
not being listened to.  Cachola had wanted a model without the road or modern facilities-a cultural 
landscape and is upset his vision for the model was not understood at the meeting.  He sees the model as a 
tool for teaching children about their culture before the Queen Kaahumanu highway was there.   He 
would like a new model to be built.   

Aiu suggested that a new model could be mitigation for the breaches.  Lebo suggested that a new model 
could be an added requirement for the UHH MOU.  

9.  Post review discoveries (Stipulation 17).  This item was skipped as it will be discussed at the 
November 23 meeting.  

10.  Amendments (Stipulation 21).  Cachola would like a hard copy of the Amendments.  This item will 
also be discussed at the November 23 meeting.  Powell noted that there will now be 2 amendments.  One 
to address the deadlines and other issues, such as the APE, and another to address the breaches.  Lebo 
asked when the Amendments need to be signed.  Aiu said she would look at a timeline. Lebo asked if 
FHWA/HDOT had consulted with SHPD regarding the change from one amendment to two.  Aiu thought 
not.  Lebo suggested that be done soon.  

FOLLOW UP: FHWA will provide meeting notes for review. After notes are finalized, HDOT/FHWA 
will reply written responses. 
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4 Hawai‘i Department of Transportation

Message from the Governor

portrait

Aloha mai kakou!

Mahalo for your interest in the Ahupua‘a Marker Program.

Hawai‘i has an intricate network of roads and trails, many of which have been in place since 
ancient times. Our current statewide highway system, which spans over 2,400 miles on six islands, 
connects Hawai‘i’s people and places. 

Spurred by local community interest and ongoing efforts to recognize and preserve Hawai‘i’s 
cultural names and boundaries, our Hawai‘i Department of Transportation has developed the 
Ahupua‘a Marker Program to support this cause.  The program seeks to increase awareness 
and encourage community involvement in the connection between our roads, culture and 
environment. This program empowers communities to mark ahupua‘a boundaries along state 
highways with signs through a public outreach process in partnership with Hawai‘i Department 
of Transportation. We recognize that through cultivating this deeper connection and appreciation 
for our ‘āina, culture and history we can sow and reap the bounty of sustainable living, something 
our Native Hawaiian ancestors practiced for generations and for which we strive.

The Ahupua‘a Marker Program is just one of the ways that the State of Hawai‘i is working to 
protect the environment, strengthen communities and improve the quality of life for Hawai’i’s 
people. I encourage you to learn about the program, and get involved. Together we can help 
make Hawai‘i’s roads more sustainable, and travelling on them an enriching experience with a 
Hawaiian sense of place for generations to come.

With Aloha,

Governor, State of Hawai‘i
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Message from the HDOT Director

portrait

E komo mai – Welcome to the Hawai‘i Department of Transportation's Ahupua‘a Marker Program.

We are honored to present this collaborative initiative for the people of Hawai'i. Inspired by ongoing grassroots 
efforts throughout the state, we are proud to offer this community based program that celebrates our Aloha for the 
‘āina and our Hawaiian heritage by marking the boundaries of ancient land divisions, or ahupua‘a.  Through this 
program communities can increase their awareness of place and culture through working together and partnering 
with our agency. This booklet is provided as a resource and a guide to enable interested individuals, community 
groups and organizations to establish ahupua‘a  signs installed by HDOT.

We look forward to working with you as we celebrate the beauty and rich cultural history of our islands as 
experienced from our roads and highways.

Mahalo nui loa,

Director, Hawai‘i Department of Transportation
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I ku ka makemake e 
hele mai, hele no me 
ka malo‘elo‘e.
If the wish to come arises, walk firmly. If you wish to come do 
not be hesitant, for you are welcome.
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The Program

The Ahupua‘a Marker Program is a partnership between 

HDOT and local communities to guide the installation 

process of signs at ahupua‘a boundaries along State roads. 

The installation of ahupua‘a markers through this program 

is a voluntary community effort towards recognizing the 

traditional Hawaiian land division boundaries throughout 

our islands.

What’s an Ahupua‘a Marker?

Ahupua‘a markers are used to locate culturally significant 

boundaries.  The Ahupua‘a Marker Program is a partnership 

between HDOT and local communities to guide the process of 

installing signs  along ahupua‘a boundaries on State roads. 

Who Can Participate?

•	 Must be a resident of the State of Hawai‘i

•	 Must fulfill the Ahupua‘a Marker Program roles and 

responsibilities

Any member of the public who is a resident of the State of 

Hawai‘i can initiate the process to install a sign and/or build an 

ahupua‘a marker along a state highway on Hawai‘i, Kaua‘i, Maui, 

Moloka‘i, Lana‘i or O‘ahu. Any individual or group that initiates 

the process must be willing and able to fulfill the roles and 

responsibilities of the Community Partner.

The Ahupua‘a Marker Program

Benefits of the Program

•	 Acknowledge and re-establish traditional ahupua‘a 

boundaries and the place names of Hawai‘i.

•	 Promote public awareness and appreciation for Hawai‘i’s 

culture, wisdom and sustainable land management 

practices.

•	 Encourage malama ‘aina (taking care of the land).

•	 Make Hawai‘i’s roads local.

•	 Provide a framework for understanding the land, 

its contemporary and traditional cultures, and its 

ecological history.

Kahalu‘u ahupua‘a sign 
along Kamehameha Hwy
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Responsibilities (kuleana)

1.    Generate interest in having an ahupua‘a sign installed   	        	
        and/or building a stone ahupua‘a marker.

Steps to Install an Ahupua‘a Sign

5.    Provide sample location plans

6.    Create location plans

8.    Submit Ahupua‘a Sign Application

7.    Create maintenance plan

10.  Application Review and Approval

12.  Ahupua‘a sign maintenance

Community Partner Responsibilities:

•	 Submit a complete Ahupua‘a Marker Program Application

•	 Ensure community support through community outreach

•	 Submit site plan and community outreach documents for 

Ahupua‘a signage installation

•	 Pursue an ahupua‘a sign, space permitting and with          

community support

 

Community Partner Kuleana

HDOT Kuleana

Hawai‘i Department of Transportation 

Responsibilities:

•	 Administer the program 

•	 Review community submittals to meet safety and 

visibility standards

•	 Supply and install ahupua‘a marker signage (budget and 

labor permitting)

9.    Review community submittals to meet safety and 		
        visibility standards

2.    Document community support during outreach process

4.    Provide references for determining ahupua‘a boundaries

3.    Administer Ahupua‘a Marker Program

11.  Supply and install ahupua‘a boundary sign

I= 
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The concept of private property was unknown to ancient 
Hawaiians, but they did follow a complex system of land division. 
All land was controlled ultimately by the highest chief or king who 
held it in trust for the whole population. Who supervised these 
lands was designated by the king based on rank and standing. A 
whole island, or mokupuni, was divided into smaller parts, down 
to a basic unit belonging to a single family.

Each mokupuni was divided into several moku, the largest units 
within each island (usually wedge-shaped and running from the 
mountain crest to shore.)

Each moku was divided into ahupua‘a, narrower wedge-shaped 
land sections that again ran from the mountains to the sea. The size 
of the ahupua‘a depended on the resources of the area with poorer 
agricultural regions split into larger ahupua‘a to compensate for 
the relative lack of natural abundance. Each ahupua‘a was ruled by 
an ali‘i or local chief and administered by a konohiki.

Within the ahupua‘a, ‘ili were smaller divisions. Each ‘ili could be 
formed of non-contiguous pieces called lele, or jumps. Mo‘o were 
sections of the ‘ili that were arable; usually these agricultural units 
did not extend to the sea. Smaller yet were the kuleana, or land 
tracts used by the common people for cultivation of crops. The 
size of kuleana, like the size of ahupua‘a, depended on the natural 
fertility and abundance of the land.

The ancient ahupua‘a, the basic self-sustaining unit, extended 
elements of Hawaiian spirituality into the natural landscape. Amidst 
a belief system that emphasized the interrelationship of elements 
and beings, the ahupua‘a contained those interrelationships in the 
activities of daily and seasonal life.

Shaped by island geography, each ahupua‘a was a wedge-shaped 
area of land running from the uplands to the sea, following the 
natural boundaries of the watershed. Each ahupua‘a contained the 

History of the Ahupua‘a System

Islands divided into moku, 
and then into ahupua‘a

resources the human community needed, from fish and salt, to 
fertile land for farming taro or sweet potato, to koa and other trees 
growing in up-slope areas. Villagers from the coast traded fish for 
other foods or for wood to build canoes and houses. Specialized 
knowledge and resources peculiar to a small area were also shared 
among ahupua‘a.

Although there was no private ownership of property, land tenure 
of the maka‘ainana (commoners) was stable. They paid weekly 
labor taxes and annual taxes to the konohiki, or local overseer, 
who collected goods to support the chief and his court. The 
konohiki supervised communal labor within the ahupua‘a and 
also regulated land, water and ocean use.

Stewardship of the land and its resources was formalized through 
the kapu system. The kapu (taboo) - administered and enforced 
by konohiki and kahuna, or priests - placed restrictions on 
fishing certain species during specific seasons, on gathering and 
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Ahupua‘a sign installed in Waihe‘e ahupua‘a

Background: Waipi‘o Valley, Hawai‘i

replacing certain plants, and on many aspects of social interaction 
as well. In this way, the community maintained a sustainable 
lifestyle. Through sharing resources and constantly working within 
the rhythms of their natural environment, Hawaiians enjoyed 
abundance and a quality lifestyle with leisure time for recreation 
during the harvest season of the year. This lifestyle also encouraged 
a high level of artistic achievement. Many crafts, including Hawaiian 
kapa and featherwork, were the finest in the Pacific. Hawaiians 
devoted themselves to competitive sport and martial arts as well 
as expression through dance and chant, creating rich traditions that 
continue today. 

Kamehameha’s sons and grandsons continued to rule his unified 
kingdom in the decades following his death. Kamehameha III 
did much to codify Hawaii’s traditions and laws along a Western 
model. The 1848 act, the Great Mahele, allowed private ownership 
of land for the first time. Lands historically controlled by the king 
and other ali‘i were formally divided and commoners were given 
an opportunity to claim their traditional family (kuleana) lands. Due 
in part to different cultural notions of property, many claims were 
never established and foreigners were able to acquire large tracts 
of land.

Adapted from www.hawaiihistory.org
Ahupua:a 
Waihe'e 
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‘A‘ohe hana nui 
ke alu ‘ia.
No task is too big when done together by all.
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Process

Summary of Procedures

Steps to Install an Ahupua‘a Sign 
•	 Community Outreach
•	 Budget and Obtain Funding
•	 Finding a Suitable Location for sign
•	 Proposed Location Plans
•	 Construction
•	 Maintenance
•	 Submit Application Paperwork
•	 Construction
•	 Sign Maintenance
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Summary of Procedures

The following steps are necessary before installing an ahupua‘a sign 

Steps to Install an Ahupua‘a Sign

•	 Generate community interest and support

•	 Document community support

•	 Submit Ahupua‘a Marker Program application

•	 Submit plans showing proposed ahupua‘a sign location

Once these items have been approved, installation will be scheduled.  A maintenance plan must be 

implemented as well.  The following pages elaborate on this process.
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1.  Community Outreach

The Community Partner:

•	 Is responsible for raising awareness and building support 
for the Ahupua‘a Marker Project by using outreach 
methods that are appropriate for the community.

•	 Is responsible for engaging local community members 
in the planning of the ahupua‘a sign. Review by 
Hawaiian Civic Clubs and neighborhood boards is 
mandatory.  Consider contacting local non-profit /501(c)
(3) organizations, Kamehameha Schools, corporate land 
owners, banks, shopping centers, etc.  Also consider 
posting a local newspaper story or ad of chosen location.

•	 Must document community outreach process and provide 
confirmation of community support by submitting Proof 
of Outreach form with application.

The intent to implement an ahupua‘a sign must be supported 

by local residents, businesses, and organizations.  A chosen 

Community Partner is required to initiate, facilitate and 

document the process.

Steps to Install an Ahupua‘a Sign

Outreach Methods:

Mandatory outreach:

•	 Neighborhood boards or community organizations within 

ahupua‘a

•	 All Hawaiian Civic Clubs within ahupua‘a

Suggested other outreach:

•	 Native Hawaiian Cultural Practitioners

•	 Local newspaper story or ad showing ahupua‘a marker 

locations

•	 Public notices, meetings, workshops  

•	 Mailings, handouts, and door-to-door surveys

•	 School projects, posters

•	 Online surveys, posting on community pages, emails, 

blogs, and using social media
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3.  Finding a Suitable Location for 		       
Ahupua‘a Sign

•	 Community should contact the Hawai’i State Archives or 

State Survey Office for the last ahupua‘a map produced by 

the Hawaiian Kingdom.

•	 Community Partner must propose location consistent 

with last Hawaiian Kingdom map.

Community should contact the Hawai‘i State Archives or State 

Survey Office for the last ahupua‘a map produced by  the 

Hawaiian Kingdom to determine where to locate their ahupua‘a 

sign. The Community Partner can use these maps, other 

sources, and the advice of community members to identify the 

location of ahupua‘a boundaries and potential locations for the 

ahupua‘a sign 

Steps to Install an Ahupua‘a Sign (continued)

2.  Budget and Obtaining Funding

•	 Ahupua‘a sign and installation is provided by HDOT, 

budget and labor permitting

Ahupua‘a sign and installation is provided by HDOT, state 

budget and labor permitting. The community partner may 

elect to pay for the sign themselves to expedite the installation 

process. A detail drawing of the sign is provided in the 

application. 
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4.  Proposed Location Plans

•	 Community Partner must create two (2) plans to be 

submitted with Ahupua‘a Marker Program Application 

1.	 A preferred ahupua‘a sign location plan

2.	 An alternate ahupua‘a sign location plan

•	 Included in this  guide are roadside location guidelines 

and a sample location plan

•	 Editable files of documents noted above are available at 

http://hidot.hawaii.gov/highways

6.  Maintenance

•	 HDOT will maintain the ahupua‘a sign

The Community Partner is responsible for preparing and 

submitting two plans: one showing a preferred location for 

the ahupua‘a sign, and one showing an alternate location for 

the ahupua‘a sign placement. HDOT will review the two plan 

alternatives and provide approval of the proposed ahupua‘a 

sign location.

5.  Construction

•	 Ahupua‘a sign must include appropriate Hawaiian 

diacriticals

•	 Work with HDOT to schedule a 4-hour window of time for 

installation of the sign

•	 Ensure adherence to safety requirements for roadside 

installation

•	 Community events celebrating sign installation should 

adhere to HDOT safety requirements
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Ahupua‘a marker sign along 
roadway in Kahalu‘u, O‘ahu

Resources

Contacts

Ahupua‘a Marker Program 
Application



19

Contacts

Stakeholders and Agencies

DLNR, Office of Conservation 

and Coastal Lands

(808) 587-0322

DOT, Highway Administration

O‘ahu District

727 Kakoi Street

Honolulu, Hawai‘i  96819

Engineering Program Manager

Phone:  (808) 831-6703

FAX:  (808) 831-6725

Maui District

650 Palapala Drive

Kahului, Hawai‘i 96732

Engineering Program Manager

Phone:  (808) 873-3538

FAX:  (808) 873-3544

Hawai‘i District

50 Maka‘ala Street

Hilo, Hawai‘i 96720

District Engineer

Phone:  (808) 933-8866

FAX:  (808) 933-8869

DLNR , State Historic 

Presevation Division

(808) 692-8015

Local Neighborhood Boards 

www1.honolulu.gov/nco/

index.htm

Association of Hawaiian 

Civic Clubs

http://aohcc.org/

Kaua‘i District

1720 Halekuana Street

LIhu‘e, Hawai‘i 96766

District Engineer

Phone:  (808) 241-3000

FAX:  (808) 241-3011

Ahupua‘a Land Survey Maps

Kalanimoku Bldg.

1151 Punchbowl St., Room 210

Honolulu, Hawai‘i 96813

Phone: 808-586-0380

Fax: 808 586-0383

E-Mail: landsurvey@hawaii.gov



Hawai‘i Department of Transportation

Ahupua‘a Marker Program Guide

jsonomura1
Text Box
10



2 Hawai‘i Department of Transportation

©2017 Hawai‘i Department of Transportation.

All Rights Reserved.



3

Contents

Governor’s Message.................................................................................................

HDOT Director’s Message.....................................................................................

Introduction...................................................................................................................
	
	 The Ahupua‘a Marker Program...................................................................
		  The Program.....................................................................................
		  Benefits of the Program................................................................
		  Who Can Participate......................................................................
		  What’s an Ahupua‘a Marker?......................................................
		  Responsibilities...............................................................................
	 History of the Ahupua‘a System.................................................................

Process................................................................................................................................
	
	 Summary of Procedures................................................................................
	 Steps to Install an Ahupua‘a Sign...............................................................
		  Community Outreach...................................................................
		  Budget and Obtaining Funding.................................................
		  Suitable Location for Ahupua‘a Sign.......................................
		  Proposed Location Plans..............................................................
		  Construction.....................................................................................
		  Maintenance.....................................................................................
	
Resources.........................................................................................................................
	
	 Resources and Contacts................................................................................
	 Ahupua‘a Marker Program Application...................................................

4

5

7

8
8
8
8
8
9
10

13

14
15
15
16
16
17
17
17
18
18
18
19
19



4 Hawai‘i Department of Transportation

Message from the Governor

portrait

Aloha mai kakou!

Mahalo for your interest in the Ahupua‘a Marker Program.

Hawai‘i has an intricate network of roads and trails, many of which have been in place since 
ancient times. Our current statewide highway system, which spans over 2,400 miles on six islands, 
connects Hawai‘i’s people and places. 

Spurred by local community interest and ongoing efforts to recognize and preserve Hawai‘i’s 
cultural names and boundaries, our Hawai‘i Department of Transportation has developed the 
Ahupua‘a Marker Program to support this cause.  The program seeks to increase awareness 
and encourage community involvement in the connection between our roads, culture and 
environment. This program empowers communities to mark ahupua‘a boundaries along state 
highways with signs through a public outreach process in partnership with Hawai‘i Department 
of Transportation. We recognize that through cultivating this deeper connection and appreciation 
for our ‘āina, culture and history we can sow and reap the bounty of sustainable living, something 
our Native Hawaiian ancestors practiced for generations and for which we strive.

The Ahupua‘a Marker Program is just one of the ways that the State of Hawai‘i is working to 
protect the environment, strengthen communities and improve the quality of life for Hawai’i’s 
people. I encourage you to learn about the program, and get involved. Together we can help 
make Hawai‘i’s roads more sustainable, and travelling on them an enriching experience with a 
Hawaiian sense of place for generations to come.

With Aloha,

Governor, State of Hawai‘i
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Message from the HDOT Director

portrait

E komo mai – Welcome to the Hawai‘i Department of Transportation's Ahupua‘a Marker Program.

We are honored to present this collaborative initiative for the people of Hawai'i. Inspired by ongoing grassroots 
efforts throughout the state, we are proud to offer this community based program that celebrates our Aloha for the 
‘āina and our Hawaiian heritage by marking the boundaries of ancient land divisions, or ahupua‘a.  Through this 
program communities can increase their awareness of place and culture through working together and partnering 
with our agency. This booklet is provided as a resource and a guide to enable interested individuals, community 
groups and organizations to establish ahupua‘a  signs installed by HDOT.

We look forward to working with you as we celebrate the beauty and rich cultural history of our islands as 
experienced from our roads and highways.

Mahalo nui loa,

Director, Hawai‘i Department of Transportation
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I ku ka makemake e 
hele mai, hele no me 
ka malo‘elo‘e.
If the wish to come arises, walk firmly. If you wish to come do 
not be hesitant, for you are welcome.
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The Program

The Ahupua‘a Marker Program is a partnership between 

HDOT and local communities to guide the installation 

process of signs at ahupua‘a boundaries along State roads. 

The installation of ahupua‘a markers through this program 

is a voluntary community effort towards recognizing the 

traditional Hawaiian land division boundaries throughout 

our islands.

What’s an Ahupua‘a Marker?

Ahupua‘a markers are used to locate culturally significant 

boundaries.  The Ahupua‘a Marker Program is a partnership 

between HDOT and local communities to guide the process of 

installing signs  along ahupua‘a boundaries on State roads. 

Who Can Participate?

•	 Must be a resident of the State of Hawai‘i

•	 Must fulfill the Ahupua‘a Marker Program roles and 

responsibilities

Any member of the public who is a resident of the State of 

Hawai‘i can initiate the process to install a sign and/or build an 

ahupua‘a marker along a state highway on Hawai‘i, Kaua‘i, Maui, 

Moloka‘i, Lana‘i or O‘ahu. Any individual or group that initiates 

the process must be willing and able to fulfill the roles and 

responsibilities of the Community Partner.

The Ahupua‘a Marker Program

Benefits of the Program

•	 Acknowledge and re-establish traditional ahupua‘a 

boundaries and the place names of Hawai‘i.

•	 Promote public awareness and appreciation for Hawai‘i’s 

culture, wisdom and sustainable land management 

practices.

•	 Encourage malama ‘aina (taking care of the land).

•	 Make Hawai‘i’s roads local.

•	 Provide a framework for understanding the land, 

its contemporary and traditional cultures, and its 

ecological history.

Kahalu‘u ahupua‘a sign 
along Kamehameha Hwy



9

Responsibilities (kuleana)

1.    Generate interest in having an ahupua‘a sign installed   	        	
        and/or building a stone ahupua‘a marker.

Steps to Install an Ahupua‘a Sign

5.    Provide sample location plans

6.    Create location plans

8.    Submit Ahupua‘a Sign Application

7.    Create maintenance plan

10.  Application Review and Approval

12.  Ahupua‘a sign maintenance

Community Partner Responsibilities:

•	 Submit a complete Ahupua‘a Marker Program Application

•	 Ensure community support through community outreach

•	 Submit site plan and community outreach documents for 

Ahupua‘a signage installation

•	 Pursue an ahupua‘a sign, space permitting and with          

community support

 

Community Partner Kuleana

HDOT Kuleana

Hawai‘i Department of Transportation 

Responsibilities:

•	 Administer the program 

•	 Review community submittals to meet safety and 

visibility standards

•	 Supply and install ahupua‘a marker signage (budget and 

labor permitting)

9.    Review community submittals to meet safety and 		
        visibility standards

2.    Document community support during outreach process

4.    Provide references for determining ahupua‘a boundaries

3.    Administer Ahupua‘a Marker Program

11.  Supply and install ahupua‘a boundary sign
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The concept of private property was unknown to ancient 
Hawaiians, but they did follow a complex system of land division. 
All land was controlled ultimately by the highest chief or king who 
held it in trust for the whole population. Who supervised these 
lands was designated by the king based on rank and standing. A 
whole island, or mokupuni, was divided into smaller parts, down 
to a basic unit belonging to a single family.

Each mokupuni was divided into several moku, the largest units 
within each island (usually wedge-shaped and running from the 
mountain crest to shore.)

Each moku was divided into ahupua‘a, narrower wedge-shaped 
land sections that again ran from the mountains to the sea. The size 
of the ahupua‘a depended on the resources of the area with poorer 
agricultural regions split into larger ahupua‘a to compensate for 
the relative lack of natural abundance. Each ahupua‘a was ruled by 
an ali‘i or local chief and administered by a konohiki.

Within the ahupua‘a, ‘ili were smaller divisions. Each ‘ili could be 
formed of non-contiguous pieces called lele, or jumps. Mo‘o were 
sections of the ‘ili that were arable; usually these agricultural units 
did not extend to the sea. Smaller yet were the kuleana, or land 
tracts used by the common people for cultivation of crops. The 
size of kuleana, like the size of ahupua‘a, depended on the natural 
fertility and abundance of the land.

The ancient ahupua‘a, the basic self-sustaining unit, extended 
elements of Hawaiian spirituality into the natural landscape. Amidst 
a belief system that emphasized the interrelationship of elements 
and beings, the ahupua‘a contained those interrelationships in the 
activities of daily and seasonal life.

Shaped by island geography, each ahupua‘a was a wedge-shaped 
area of land running from the uplands to the sea, following the 
natural boundaries of the watershed. Each ahupua‘a contained the 

History of the Ahupua‘a System

Islands divided into moku, 
and then into ahupua‘a

resources the human community needed, from fish and salt, to 
fertile land for farming taro or sweet potato, to koa and other trees 
growing in up-slope areas. Villagers from the coast traded fish for 
other foods or for wood to build canoes and houses. Specialized 
knowledge and resources peculiar to a small area were also shared 
among ahupua‘a.

Although there was no private ownership of property, land tenure 
of the maka‘ainana (commoners) was stable. They paid weekly 
labor taxes and annual taxes to the konohiki, or local overseer, 
who collected goods to support the chief and his court. The 
konohiki supervised communal labor within the ahupua‘a and 
also regulated land, water and ocean use.

Stewardship of the land and its resources was formalized through 
the kapu system. The kapu (taboo) - administered and enforced 
by konohiki and kahuna, or priests - placed restrictions on 
fishing certain species during specific seasons, on gathering and 
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Ahupua‘a sign installed in Waihe‘e ahupua‘a

Background: Waipi‘o Valley, Hawai‘i

replacing certain plants, and on many aspects of social interaction 
as well. In this way, the community maintained a sustainable 
lifestyle. Through sharing resources and constantly working within 
the rhythms of their natural environment, Hawaiians enjoyed 
abundance and a quality lifestyle with leisure time for recreation 
during the harvest season of the year. This lifestyle also encouraged 
a high level of artistic achievement. Many crafts, including Hawaiian 
kapa and featherwork, were the finest in the Pacific. Hawaiians 
devoted themselves to competitive sport and martial arts as well 
as expression through dance and chant, creating rich traditions that 
continue today. 

Kamehameha’s sons and grandsons continued to rule his unified 
kingdom in the decades following his death. Kamehameha III 
did much to codify Hawaii’s traditions and laws along a Western 
model. The 1848 act, the Great Mahele, allowed private ownership 
of land for the first time. Lands historically controlled by the king 
and other ali‘i were formally divided and commoners were given 
an opportunity to claim their traditional family (kuleana) lands. Due 
in part to different cultural notions of property, many claims were 
never established and foreigners were able to acquire large tracts 
of land.

Adapted from www.hawaiihistory.org
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‘A‘ohe hana nui 
ke alu ‘ia.
No task is too big when done together by all.
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Process

Summary of Procedures

Steps to Install an Ahupua‘a Sign 
•	 Community Outreach
•	 Budget and Obtain Funding
•	 Finding a Suitable Location for sign
•	 Proposed Location Plans
•	 Construction
•	 Maintenance
•	 Submit Application Paperwork
•	 Construction
•	 Sign Maintenance
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Summary of Procedures

The following steps are necessary before installing an ahupua‘a sign 

Steps to Install an Ahupua‘a Sign

•	 Generate community interest and support

•	 Document community support

•	 Submit Ahupua‘a Marker Program application

•	 Submit plans showing proposed ahupua‘a sign location

Once these items have been approved, installation will be scheduled.  A maintenance plan must be 

implemented as well.  The following pages elaborate on this process.
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1.  Community Outreach

The Community Partner:

•	 Is responsible for raising awareness and building support 
for the Ahupua‘a Marker Project by using outreach 
methods that are appropriate for the community.

•	 Is responsible for engaging local community members 
in the planning of the ahupua‘a sign. Review by 
Hawaiian Civic Clubs and neighborhood boards is 
mandatory.  Consider contacting local non-profit /501(c)
(3) organizations, Kamehameha Schools, corporate land 
owners, banks, shopping centers, etc.  Also consider 
posting a local newspaper story or ad of chosen location.

•	 Must document community outreach process and provide 
confirmation of community support by submitting Proof 
of Outreach form with application.

The intent to implement an ahupua‘a sign must be supported 

by local residents, businesses, and organizations.  A chosen 

Community Partner is required to initiate, facilitate and 

document the process.

Steps to Install an Ahupua‘a Sign

Outreach Methods:

Mandatory outreach:

•	 Neighborhood boards or community organizations within 

ahupua‘a

•	 All Hawaiian Civic Clubs within ahupua‘a

Suggested other outreach:

•	 Native Hawaiian Cultural Practitioners

•	 Local newspaper story or ad showing ahupua‘a marker 

locations

•	 Public notices, meetings, workshops  

•	 Mailings, handouts, and door-to-door surveys

•	 School projects, posters

•	 Online surveys, posting on community pages, emails, 

blogs, and using social media
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3.  Finding a Suitable Location for 		       
Ahupua‘a Sign

•	 Community should contact the Hawai’i State Archives or 

State Survey Office for the last ahupua‘a map produced by 

the Hawaiian Kingdom.

•	 Community Partner must propose location consistent 

with last Hawaiian Kingdom map.

Community should contact the Hawai‘i State Archives or State 

Survey Office for the last ahupua‘a map produced by  the 

Hawaiian Kingdom to determine where to locate their ahupua‘a 

sign. The Community Partner can use these maps, other 

sources, and the advice of community members to identify the 

location of ahupua‘a boundaries and potential locations for the 

ahupua‘a sign 

Steps to Install an Ahupua‘a Sign (continued)

2.  Budget and Obtaining Funding

•	 Ahupua‘a sign and installation is provided by HDOT, 

budget and labor permitting

Ahupua‘a sign and installation is provided by HDOT, state 

budget and labor permitting. The community partner may 

elect to pay for the sign themselves to expedite the installation 

process. A detail drawing of the sign is provided in the 

application. 
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4.  Proposed Location Plans

•	 Community Partner must create two (2) plans to be 

submitted with Ahupua‘a Marker Program Application 

1.	 A preferred ahupua‘a sign location plan

2.	 An alternate ahupua‘a sign location plan

•	 Included in this  guide are roadside location guidelines 

and a sample location plan

•	 Editable files of documents noted above are available at 

http://hidot.hawaii.gov/highways

6.  Maintenance

•	 HDOT will maintain the ahupua‘a sign

The Community Partner is responsible for preparing and 

submitting two plans: one showing a preferred location for 

the ahupua‘a sign, and one showing an alternate location for 

the ahupua‘a sign placement. HDOT will review the two plan 

alternatives and provide approval of the proposed ahupua‘a 

sign location.

5.  Construction

•	 Ahupua‘a sign must include appropriate Hawaiian 

diacriticals

•	 Work with HDOT to schedule a 4-hour window of time for 

installation of the sign

•	 Ensure adherence to safety requirements for roadside 

installation

•	 Community events celebrating sign installation should 

adhere to HDOT safety requirements
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Ahupua‘a marker sign along 
roadway in Kahalu‘u, O‘ahu

Resources

Contacts

Ahupua‘a Marker Program 
Application
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Contacts

Stakeholders and Agencies

DLNR, Office of Conservation 

and Coastal Lands

(808) 587-0322

DOT, Highway Administration

O‘ahu District

727 Kakoi Street

Honolulu, Hawai‘i  96819

Engineering Program Manager

Phone:  (808) 831-6703

FAX:  (808) 831-6725

Maui District

650 Palapala Drive

Kahului, Hawai‘i 96732

Engineering Program Manager

Phone:  (808) 873-3538

FAX:  (808) 873-3544

Hawai‘i District

50 Maka‘ala Street

Hilo, Hawai‘i 96720

District Engineer

Phone:  (808) 933-8866

FAX:  (808) 933-8869

DLNR , State Historic 

Presevation Division

(808) 692-8015

Local Neighborhood Boards 

www1.honolulu.gov/nco/

index.htm

Association of Hawaiian 

Civic Clubs

http://aohcc.org/

Kaua‘i District

1720 Halekuana Street

LIhu‘e, Hawai‘i 96766

District Engineer

Phone:  (808) 241-3000

FAX:  (808) 241-3011

Ahupua‘a Land Survey Maps

Kalanimoku Bldg.

1151 Punchbowl St., Room 210

Honolulu, Hawai‘i 96813

Phone: 808-586-0380

Fax: 808 586-0383

E-Mail: landsurvey@hawaii.gov
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